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Federal Highway Administration 
Central Federal Lands Highway Division 

 
 
 
 

ND PRA THRO 10(4) 
North Unit Spot Repair 

Theodore Roosevelt National Park 
McKenzie County, North Dakota 

  
 
 
 
 

INVITATION FOR BID 
HUBZone Small Business Set-Aside 

 
 
 
 
 

This invitation for bid cites Federal Highway Administration 
Specifications FP-03, 2003 U.S. Customary Units 

 
 
 Cut & Paste on Bid Submittal Envelope 
 
 
 
 
 
 

 
 
 
 
 
 

 
Contractor_____________________________ 
 
Street Address _________________________ 
 
City/State/Zip __________________________ 

OF-17 (cflhd7/03)        FAR (48) CFR 53.214(g) 
OFFER LABEL         FAR (48) CFR 53.215-1(h) 
               NOTICE TO OFFEROR 
1.  THIS LABEL MAY ONLY BE USED ON ENVELOPES 

LARGER THAN 156 mm (6 ½ INCHES) IN HEIGHT AND 292 
mm (11 ½ INCHES) IN LENGTH. 

2.  Print or type your name and address in the UPPER left corner of the 
envelope containing your offer. 

3. Complete the bottom portion of this form and paste it on the 
lower left corner of the envelope, unless the envelope is 156 mm by 
292 mm (6 ½ inches by 11 ½ inches) or smaller. 

                            

                           OFFER 
SOLICITATION NO. 
 
DATE FOR RECEIPT OF OFFERS 
 
TIME FOR RECEIPT OF OFFERS 

 
OFFICE DESIGNATED TO RECEIVE OFFERS 
 



 
 

This solicitation is a total HUBZone Small Business Set-aside.  Offers are solicited only from 
HUBZone Small Business Concerns.  Offers received from concerns that are not a HUBZone 
Small Business will be rejected. 

State: 
 
 
 
 
 
 
 

North Dakota 
 

County: 
 
 
 
 
 
 

McKenzie County 

Location: 
 
 
 
 
 
 

Theodore Roosevelt National Park  

Length: Schedule A = 0.289 miles 
 Schedule B =  0.327 miles 

Schedule C = 0.384 miles 
  
 
 
 
 
 

 
 

Type of Improvement: Road reconstruction, spot repair, underdrains, 
slope stabilization 
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THIS SOLICITATION IS A TOTAL HUBZONE SMALL BUSINESS SET-ASIDE.   
OFFERS RECEIVED FROM OTHER THAN HUBZONE SMALL BUSINESS CONCERNS 
WILL BE REJECTED. 
 
Before mailing your offer, please check the following: 

 
• Your offer sets forth full, accurate, and complete information as required by this 

solicitation, including representations and certifications/bidders qualifications and 
acknowledgement of any amendments that may have been issued. 

 
• You have completed the bid schedule and checked your bid figures, including 

calculations on your work sheets. 
 
• You have provided the required minimum Bid guarantee in proper form and amount 

including Power of Attorney Affidavit.  See FAR Provision 52.228-1. 
 
• You have completed and signed all required documents. 

 
INVITATION FOR BID BOOKLET  

 
It is the responsibility of the bidder to verify that this solicitation booklet is complete as listed in the 
table of contents.  Also, the bidder is responsible for submitting all required forms and documents with 
the bid. 
 
Applicable FAR provisions and clauses in this IFB are incorporated by reference or full text.  FAR 
provisions and clauses incorporated by reference can be accessed on the Internet at 
www.arnet.gov/far/.  Bidders are strongly encouraged to review the provisions and clauses referenced 
in this document before submitting a bid. 
 
Bidders must fill out and submit with their offers:  (1) This page, which indicates an interest in formal 
Partnering  and (2) Pages A-l through D-5 of the Invitation for Bid.  The remaining pages shall be 
retained by the bidder for their information.  
 
PARTNERING  (See Subsection 103.05 of the FP-03) 
 
Please indicate your interest in participating in Partnering by checking the appropriate blank below. 
 

      The offeror is interested in participating in partnering. 
 

      The offeror is not interested in participating in partnering. 
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PERFORMANCE OF WORK REQUIREMENTS FOR HUBZONE CONTRACTS 
 
§126.700 of the Code of Federal Regulations (Title 13, Part 126, Subpart G), states a qualified 
HUBZone SBC receiving a HUBZone contract for general construction must spend at least 50% of the 
cost of the contract incurred for personnel on its own employees or employees of other qualified 
HUBZone SBCs.  This requirement may be met by expending at least 50% of the cost of the contract 
incurred for personnel on its employees or it may subcontract at least 35% of the cost of the contract 
performance incurred for personnel to one or more qualified HUBZone SBCs.  A qualified HUBZone 
SBC prime contractor may not, however, subcontract more than 50% of the cost of the contract  
incurred for personnel to non-qualified HUBZone SBCs. 
 
 
BONDING 
 
FAR Provision 52.228-1, Bid Guarantee, requires a bid guarantee of not less than 20 percent of the 
amount of the bid (see page A-3).  A bid bond from a corporate surety must be from a surety 
acceptable to the Government as appearing on the Department of the Treasury's list of approved 
sureties.  The bid bond must have an original signature and an embossed seal for the surety.  If a 
Power of Attorney is required with the bid bond, an original, photocopy or facsimile of an original 
Power of Attorney is sufficient evidence of authority to bind the surety.  If the Power of Attorney form 
contains any language stating that the Power of Attorney can be revoked at any time, the document 
must contain an original signature or an embossed seal in the certification section. 
 
Small business concerns, including minority business enterprises, may obtain assistance in securing 
necessary bonding for this project by contacting the office of the Small Business Administration 
located in their State. 
 
ATTENTION: Minority, Women-owned, and Disadvantaged Business Enterprises (DBEs).  The 
Department of Transportation (DOT), offers working capital financing and bonding assistance for 
transportation related contracts. DOT's Bonding Assistance Program (BAP) offers bid, performance 
and payment bonds on contracts up to $1,000,000. DOT's Short-Term Lending Program (STLP) offers 
lines of credit to finance accounts receivable. Maximum line of credit is $500,000 with interest at the 
prime rate. For further information, call (800) 532-1169. Internet address: http://osdbuweb.dot.gov.  
 
 
INDIVIDUAL SURETIES 
 
See FAR contract clause 52.228-11, Pledges of Assets. 
 
 
UTILIZATION OF SMALL BUSINESS, HUBZone SMALL BUSINESS, SMALL 
DISADVANTAGED BUSINESS, WOMEN-OWNED SMALL BUSINESS, VETERAN OWNED, 
AND SERVICE-DISABLED VETERAN OWNED SMALL BUSINESS CONCERNS 
SUBCONTRACTING PROGRAM 
 
FAR Clause 52.219-8, Utilization of Small Business Concerns states that Prime Contractors afford 
small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, 
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and women-owned small business concerns the maximum practicable opportunity to participate in 
performing contracts let by any Federal agency. 
 
PROGRESS PAYMENTS 
 
DFARS 204.7302, NASA, DOT and Treasury FAR Supplements, requires prospective bidders be 
registered in Central Contractor Registration (CCR) system prior to the award of a contract, basic 
agreement, basic ordering agreement, or blanket purchase agreement (Refer to FAR Clause 52.204-7, 
Central Contractor Registration).  The DOT has partnered with the Department of Defense (DOD) to 
use the CCR system to obtain contractor financial electronic funds transfer (EFT) information.   
 
FAR Clause 52.232-33, Payment by Electronic Funds Transfer -- Central Contractor Registration 
requires that the EFT information in the CCR must be accurate in order for contractors' invoices to be 
considered proper invoices for the purpose of prompt payment.  Contractors must input and maintain 
their current EFT information. 
 
To register in CCR, access the following DOD web site:  www.ccr.gov  
  
FAR Clause 52.232-5, Payments Under Fixed-Price Construction Contracts, states reimbursement will 
be made for premiums paid by the Contractor to obtain performance and payment bonds as required 
under this contract.  As specified in the Standard Specifications for Construction of Roads and Bridges 
on Federal Highway Projects (FP), Section 151, Mobilization, payment for performance and payment 
bond premiums will be included in the mobilization item and shall not be in addition to the contract 
price. 
 
FAR Clause 52.232-27, Prompt Payment for Construction Contracts, states the due date for progress 
payments shall be the 14th day after receipt of a proper payment request by the Government's 
designated billing office.  Bidders are advised to review Subsection 109.08, Progress Payments and 
Subsection 109.05, Scope of Payment of the FP concerning direct and indirect payments. 
 
 
FACSIMILE OR TELEGRAPHIC BIDS ARE NOT AUTHORIZED FOR THIS SOLICITATION.   
Bids may be modified or withdrawn by facsimile or telegraphic notice, if such notice is received by the 
time specified for receipt of bids.  The Government will not be responsible for ANY failure 
attributable to the transmission or receipt of telegraphic or facsimile data. 
 

FAX Number to submit modifications to bids for this project is (701) 250-4395. 

 
 



A-1 

 

 
SOLICITATION, OFFER 

AND AWARD 
(Construction, Alteration or Repair) 

1.   SOLICITATION NO. 
 

DTFH68-08-B-00016 

2.  TYPE OF SOLICITATION 
               SEALED BID (IFB) 

               NEGOTIATED (RFP) 

3.  DATE ISSUED
 

May 7, 2008 

PAGE OF 
PAGES 
 

1 OF 2 
IMPORTANT - THE "OFFER SECTION ON THE REVERSE MUST BE FULLY COMPLETED BY OFFEROR. 

4.  CONTRACT NO. 
 

 
 

5.  REQUISITION/PURCHASE REQUEST NO. 6.  PROJECT NO. 
 
ND PRA THRO 10(4), North Unit Spot Repair 

7.  ISSUED BY:  
 
FEDERAL HIGHWAY ADMINISTRATION 
CENTRAL FEDERAL LANDS DIVISION 
12300 WEST DAKOTA AVENUE, SUITE 167 
LAKEWOOD, COLORADO  80228 

CODE: 69050001 8.  ADDRESS OFFER TO: 
Federal Highway Administration 
Attn:  Gary Goff  
1471 Interstate Loop 
Bismarck, ND 58503 

9.  FOR INFORMATION CALL 
SEE PAGE A-3 

A.  NAME: 
SEE PAGE A-3 

B.  TELEPHONE NO.  (Include area code) 
SEE PAGE A-3 

SOLICITATION 
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder." 

10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  

CONSTRUCTION OF ND PRA THRO 10(4), NORTH UNIT SPOT REPAIR, N STRICT ACCORDANCE WITH: 

 1.  FEDERAL ACQUISITION AND TRANSPORATION ACQUISITION REGULATIONS (FAR & TAR) 

 2.  DEPARTMENT OF LABOR, DAVIS BACON MINIMUM WAGE RATES (See Section G) 

 3.  SPECIAL CONTRACT REQUIREMENTS (See Section I) 

 4.  PLANS 

5.  BID SCHEDULE (See Section B) 

6.  STANDARD SPECIFICATIONS FOR CONSTRUCTION OF ROADS AND BRIDGES ON FEDERAL HIGHWAY   

 PROJECTS, FP-03, 2003 

See Subsection 104.04 of the FP for governing order of precedence 

 *SEE BLOCK 21 

11.  The Contractor shall begin performance within    10  calendar days and complete it within    *   calendar days after receiving        award    x    notice to

proceed.  The performance period is   x    mandatory        negotiable. 

12A.  THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES," indicate within how many calendar days after award in Item 12B.)             x   YES             NO 

12B. CALENDAR DAYS
10 
 

13.  ADDITIONAL SOLICITATION REQUIREMENTS: 
 

A. Sealed offers in original and    0  copies to perform the work required are due at the place specified in Item 8. by    2:00 p.m.   

 local time on   6/10/2008.   If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes containing 

offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

 B. An offer guarantee    x    is          is not required. 

 C. All offers are subject to the (1) work requirements and (2) other provisions and clauses incorporated in the solicitation in full text or  

  by reference. 

 D. Offers providing less than   60  calendar days for Government acceptance after the date offers are due will not be considered and 

  will be rejected.   

NSN 7540-01-155-3212 1442-102 STANDARD FORM 1442 (REV. 4-85) 
 Prescribed by GSA 
 FAR (48 CFR) 53-236-1(d) 

X
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GPO:  1985 0 - 469-796 STANDARD FORM 1442 BACK (REV. 4-85) 

OFFEROR (Must be fully completed by offeror) 
15. TELEPHONE NO. (Include area code) 
 
 

14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 
 
 
 
 
 
CODE FACILITY CODE 
 

16.  REMITTANCE ADDRESS (Include only if different than Item 14) 

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if 
this offer is accepted by the Government in writing with   calendar days after the date offers are due.  (Insert any number equal to or 
greater than the minimum requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.) 
 
AMOUNTS 
 

 
SEE INDIVIDUAL BID SCHEDULE(S) 

18.  The offeror agrees to furnish any required performance and payment bonds. 
19.  ACKNOWLEDGMENT OF AMENDMENTS 

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each) 
AMENDMENT NO.  

 
         

DATE  
 

         

20A. NAME AND TITLE OF PERSON AUTHORIZED 
TO SIGN OFFER (Type or print) 
 
 

20B.  SIGNATURE 
 
 
 

20C.  OFFER DATE 
 
 

AWARD (To be completed by Government) 
21.  ITEMS ACCEPTED:  Schedules A & B must be completed by October 17, 2008.  Schedule C must be completed by October 22, 
2008.  
 
22.  AMOUNT 
 
 

23.  ACCOUNTING AND APPROPRIATION DATA 
 
 
 

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN BLOCK 27 
(4 copies unless otherwise specified) 

25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

     ⁭   15 U.S.C. 637(    ) ⁭ 41 U.S.C. 253(c)(    ) 
26.  ADMINISTERED BY  CODE:    
 

 

27.  PAYMENT WILL BE MADE BY 
FEDERAL HIGHWAY ADMINISTRATION 
CENTRAL FEDERAL LANDS HIGHWAY DIVISION 
12300 W. DAKOTA AVENUE, SUITE 167 
LAKEWOOD, COLORADO 80228  

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 

⁭ 28.  NEGOTIATED AGREEMENT (Contractor is required to 
sign this document and return   copies to issuing office.)  
Contractor agrees to furnish and deliver all items or perform all 
work requirements identified on this form and any continuation 
sheets for the consideration stated in this contract.  The rights and 
obligations of the parties to this contract shall be governed by  
(a) this contract award, (b) the solicitation, and (c) the clauses, 
representations, certifications, and specifications incorporated by 
reference in or attached to this contract. 

⁭ 29.  AWARD (Contractor is not required to sign this document.)  
Your offer on this solicitation is hereby accepted as to the items listed.  
This award consummates the contract, which consists of (a) the 
Government solicitation and your offer, and (b) this contract award.   
No further contractual document is necessary. 

30A.  NAME AND TITLE OF CONTRACTOR OR PERSON 
AUTHORIZED TO SIGN (Type or print) 
 
 

31A.  NAME OF CONTRACTING OFFICER (Type or print) 
 
 
 

30B.  SIGNATURE 
 
 
 

30C.  DATE 31B.  UNITED STATES OF AMERICA 
 
BY 

31C.  AWARD DATE 
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Block 9:  DATA AVAILABLE FOR REVIEW 
 
The following materials are available electronically at www.cflhd.gov/procurement/construction/advertised-
projects.cfm : 
 
 Final Geotechnical Design Report, Report # ND-PX-THRO-08-01 
  

Earthwork Summary 
 
The following materials are available electronically: 
 

Manual of Uniform Traffic Control Devices for Streets and Highways, (Current Edition published by U.S. 
Government Printing Office found at http://mutcd.fhwa.dot.gov . 

 
AASHTO Manuals found at http://fhwapap04.fhwa.dot.gov/index.jsp under the Standard Specifications and 
Supplements link. 
 
FP-03, Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects, 2003, 
found at http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 

 
Contractor Guidelines for Quality Control Plans and example QC Plans found at 
http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 

 
For amendments, bid results and tabulations or other procurement 

information please visit our website at 
www.cflhd.gov/procurement/construction/advertised-projects.cfm 

 
Block 13: A bid guarantee of not less than 20 percent of the amount of the bid is required with any bid in 
excess of $25,000.  If the bidder fails to provide the required bid guarantee in the proper form and amount, 
such failure may result in rejection of the bid.  See FAR Provision 52.228-1, Bid Guarantee.  If the bid 
guarantee is a bid bond, it must be submitted on Standard Form 24.  Also refer to Subsections 102.03 and 
102.04 of the FP for additional information. 
 
Block 26:  The Contractor shall submit invoices to: 
 
FHWA, CFLHD, Project Engineer's Office  (Address to be designated at preconstruction conference), 
for submission to the designated billing office shown in Block 7. 
 
Final billing shall be submitted directly to the address shown in Block 7. 
 
Other: The estimated price range of the project work is between $1,000,000 and $3,000,000. 
 
For questions regarding access to the Federal Business Opportunities (FBO) website or how to 
obtain plans and other solicitation documents, please contact either Tiffany Atchison at (720) 963-
3354 or Brenda McGehee at (720) 963-3353. 
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As explained in FAR Provision 52.214-6, any explanation or interpretation of the solicitation, 
drawings, specifications, etc must be requested in writing to one of the following:   
 
 E-mail address: CFLContracts@fhwa.dot.gov 
 FAX Number: 720-963-3360 
 Mailing Address: Federal Highway Administration 
  Central Federal Lands Highway Division 
  Attention:  Acquisition and Contracting 
  12300 W. Dakota Avenue, Suite 360 
  Lakewood, Colorado 80228 
 
Responses will be provided to the individual questioner and also be posted on our website at 
http://www.cflhd.gov/procurement/construction/advertised-projects.cfm under the project link. 
Potential Offerors are advised to check this site on a regular basis to assure the most current and up-
to-date information. 
 
All amendments resulting from this solicitation will be uploaded to the FBO website at 
http://www.fbo.gov/spg/DOT/FHWA/68/postdatePrevDays_1.html  and posted on our website at 
http://www.cflhd.gov/procurement/construction/advertised-projects.cfm under Current Solicitations. 

 
 
 

BIDDERS PLEASE BE ADVISED THAT QUESTIONS RELATIVE TO  
THIS RFP WILL NOT BE ACCEPTED AFTER 2:00 P.M. Mountain Time ON June 5, 2008.
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Bid Schedule Instructions 
 

BIDDERS, PLEASE NOTE:  Before preparing the bid, carefully read the Solicitation Provisions. 
 
This Bid Proposal is comprised of three schedules as follows:   
 
Schedule A – 0.289 miles  –Road reconstruction, spot repair, underdrains, slope stabilization. 
Schedule B –  0.327 miles – Road reconstruction, spot repair, underdrains, slope stabilization. 
Schedule C –  0.384 miles – Road reconstruction, spot repair, underdrains, slope stabilization. 
 

• Insert a numeric unit price for each pay item for which there is a quantity  
 
• When the words “Lump Sum” appear as a unit price, insert an amount for each lump sum pay 

item.  
 

• Multiply the unit price by the quantity for each pay item and show the amount bid. 
 

• Total all amounts bid for each pay item and show the Total on line provided on  Page B-4 for 
Schedule A; Page B-9 for Schedule B; and Page B-14 for Schedule C. 

 
• Complete the Summary Sheet on Page B-15. 
 

 
Evaluation Factors for Award 

 
To be eligible for award of a contract, the bidder shall submit prices for each item necessary to 
complete all contract work in Schedule A, Schedule B, and Schedule C.   
 
Evaluation for award of a contract will consist of Schedule C.  If sufficient funds are not available to 
award Schedule C, then Schedule B will be evaluated.  If sufficient funds are not available to award 
Schedule B, then Schedule A will be evaluated.  Accordingly, contract award will be made to the 
lowest responsible bidder conforming to the solicitation, provided funds are available. 
 

All work for Schedules A & B must be completed by October 17, 2008. 
All work for Schedule C must be completed by October 22, 2008. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Schedule A 

 
 
 
 
 

ND PRA THRO 10(4) 
North Unit Spot Repair  

 



Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

B-  1

Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15215-3000 SURVEY AND STAKING, DRAINAGE STRUCTURE
     1

EACH $_______________ $___________________
15216-2000 SURVEY AND STAKING, GRADE FINISHING STAKES

   16.00
STA $_______________ $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
   2,400
LNFT $_______________ $___________________

15705-1400 SOIL EROSION CONTROL, SEDIMENT LOG
     70
LNFT $_______________ $___________________

20301-2400 REMOVAL OF SIGN
     2

EACH $_______________ $___________________
20401-0000 ROADWAY EXCAVATION

   3,800
CUYD $_______________ $___________________

20403-0000 UNCLASSIFIED BORROW
   3,450
CUYD $_______________ $___________________

25101-2000 PLACED RIPRAP, CLASS 2
     16

CUYD $_______________ $___________________
25101-3000 PLACED RIPRAP, CLASS 3

     17
CUYD $_______________ $___________________

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  2

30802-2000 ROADWAY AGGREGATE, METHOD 2
   1,100
TON $_______________ $___________________

60201-0800 24-INCH PIPE CULVERT (CONCRETE)
     60
LNFT $_______________ $___________________

60210-0800 END SECTION FOR 24-INCH PIPE CULVERT (CONCRETE)
     2

EACH $_______________ $___________________
60501-0000 STANDARD UNDERDRAIN SYSTEM

   1,175
LNFT $_______________ $___________________

60901-2300 CURB, ASPHALT, 6-INCH DEPTH
   1,175
LNFT $_______________ $___________________

61902-0000 GATE
     1

EACH $_______________ $___________________
62201-0200 DUMP TRUCK, 8 CUBIC YARD MINIMUM CAPACITY

     20
HOUR $_______________ $___________________

62201-2850 MOTOR GRADER, 12 FOOT MINIMUM BLADE
     20

HOUR $_______________ $___________________
62201-3350 HYDRAULIC EXCAVATOR, 1 CUBIC YARD MINIMUM CAPACITY

     20
HOUR $_______________ $___________________

62301-0000 GENERAL LABOR
     40

HOUR $_______________ $___________________
62302-1000 SPECIAL LABOR, HIRED TECHNICAL SERVICES

     50
HOUR $_______________ $___________________

62302-1100 SPECIAL LABOR, HIRED SURVEY SERVICES
     60

HOUR $_______________ $___________________

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  3

62405-0300 PLACING CONSERVED TOPSOIL, 4-INCH DEPTH
   4,000
SQYD $_______________ $___________________

62502-0000 TURF ESTABLISHMENT
   4,000
SQYD $_______________ $___________________

63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID
   8,700
LNFT $_______________ $___________________

63502-0700 TEMPORARY TRAFFIC CONTROL, CONE
    100
EACH $_______________ $___________________

63502-1300 TEMPORARY TRAFFIC CONTROL, DRUM
     20

EACH $_______________ $___________________
63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN

    200
SQFT $_______________ $___________________

63506-0500 TEMPORARY TRAFFIC CONTROL, FLAGGER
    350
HOUR $_______________ $___________________

15206-0000 SLOPE, REFERENCE, AND CLEARING AND GRUBBING STAKE
    8.00
STA $_______________ $___________________

20104-0000 CLEARING
    1.0
ACRE $_______________ $___________________

20302-2100 REMOVAL OF PIPE CULVERT
     65
LNFT $_______________ $___________________

40401-0000 MINOR HOT ASPHALT CONCRETE
    475
TON $_______________ $___________________

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  4

63506-0600 TEMPORARY TRAFFIC CONTROL, PILOT CAR
    175
HOUR $_______________ $___________________

20420-0000 EMBANKMENT CONSTRUCTION
    800
CUYD $_______________ $___________________

15501-0000 CONSTRUCTION SCHEDULE
 ALL Lump Sum $___________________

60908-1000 PAVED DITCH, ASPHALT
    410
SQYD $_______________ $___________________

40920-1000 FOG SEAL, EMULSIFIED ASPHALT GRADE CSS-1 OR CSS-1H, SS-1 OR
SS-1H

     10
TON $_______________ $___________________

20703-2000 GEOGRID, BIAXIAL
   7,550
SQYD $_______________ $___________________

63501-2000 TEMPORARY TRAFFIC CONTROL, TRAFFIC SIGNAL SYSTEM
 ALL Lump Sum $___________________

63503-0400 TEMPORARY TRAFFIC CONTROL, CONCRETE BARRIER
   1,000
LNFT $_______________ $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  A
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North Unit Spot Repair  
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NORTH UNIT SPOT REPAIR
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Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15215-3000 SURVEY AND STAKING, DRAINAGE STRUCTURE
     1

EACH $_______________ $___________________
15216-2000 SURVEY AND STAKING, GRADE FINISHING STAKES

   20.00
STA $_______________ $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
   2,600
LNFT $_______________ $___________________

15705-1400 SOIL EROSION CONTROL, SEDIMENT LOG
    100
LNFT $_______________ $___________________

20301-2400 REMOVAL OF SIGN
     4

EACH $_______________ $___________________
20401-0000 ROADWAY EXCAVATION

   5,300
CUYD $_______________ $___________________

20403-0000 UNCLASSIFIED BORROW
   4,900
CUYD $_______________ $___________________

20703-1000 GEOGRID, UNIAXIAL
   2,075
SQYD $_______________ $___________________

25101-2000 PLACED RIPRAP, CLASS 2
     17

CUYD $_______________ $___________________

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  B



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  6

25101-3000 PLACED RIPRAP, CLASS 3
     17

CUYD $_______________ $___________________
30802-2000 ROADWAY AGGREGATE, METHOD 2

   1,380
TON $_______________ $___________________

60201-0800 24-INCH PIPE CULVERT (CONCRETE)
     60
LNFT $_______________ $___________________

60210-0800 END SECTION FOR 24-INCH PIPE CULVERT (CONCRETE)
     2

EACH $_______________ $___________________
60501-0000 STANDARD UNDERDRAIN SYSTEM

   1,175
LNFT $_______________ $___________________

60901-2300 CURB, ASPHALT, 6-INCH DEPTH
   1,325
LNFT $_______________ $___________________

61702-0600 TERMINAL SECTION, TYPE FLARED
     4

EACH $_______________ $___________________
61902-0000 GATE

     1
EACH $_______________ $___________________

62201-0200 DUMP TRUCK, 8 CUBIC YARD MINIMUM CAPACITY
     40

HOUR $_______________ $___________________
62201-2850 MOTOR GRADER, 12 FOOT MINIMUM BLADE

     40
HOUR $_______________ $___________________

62201-3350 HYDRAULIC EXCAVATOR, 1 CUBIC YARD MINIMUM CAPACITY
     50

HOUR $_______________ $___________________
62301-0000 GENERAL LABOR

     80
HOUR $_______________ $___________________

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  B



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  7

62302-1000 SPECIAL LABOR, HIRED TECHNICAL SERVICES
     90

HOUR $_______________ $___________________
62302-1100 SPECIAL LABOR, HIRED SURVEY SERVICES

    100
HOUR $_______________ $___________________

62405-0300 PLACING CONSERVED TOPSOIL, 4-INCH DEPTH
   4,400
SQYD $_______________ $___________________

62502-0000 TURF ESTABLISHMENT
   4,400
SQYD $_______________ $___________________

63301-0000 SIGN SYSTEM
     2

EACH $_______________ $___________________
63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID

   10,350
LNFT $_______________ $___________________

63502-0700 TEMPORARY TRAFFIC CONTROL, CONE
    125
EACH $_______________ $___________________

63502-1300 TEMPORARY TRAFFIC CONTROL, DRUM
     25

EACH $_______________ $___________________
63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN

    200
SQFT $_______________ $___________________

63506-0500 TEMPORARY TRAFFIC CONTROL, FLAGGER
    400
HOUR $_______________ $___________________

62901-1100 ROLLED EROSION CONTROL PRODUCT, TYPE 4
    425
SQYD $_______________ $___________________

15206-0000 SLOPE, REFERENCE, AND CLEARING AND GRUBBING STAKE
   10.00

STA $_______________ $___________________

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  B



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  8

20104-0000 CLEARING
    1.5
ACRE $_______________ $___________________

20302-2100 REMOVAL OF PIPE CULVERT
     65
LNFT $_______________ $___________________

20703-2000 GEOGRID, BIAXIAL
   8,125
SQYD $_______________ $___________________

40401-0000 MINOR HOT ASPHALT CONCRETE
    590
TON $_______________ $___________________

63506-0600 TEMPORARY TRAFFIC CONTROL, PILOT CAR
    175
HOUR $_______________ $___________________

20420-0000 EMBANKMENT CONSTRUCTION
    800
CUYD $_______________ $___________________

15501-0000 CONSTRUCTION SCHEDULE
 ALL Lump Sum $___________________

61701-2000 GUARDRAIL SYSTEM G4, TYPE 4, CLASS B  WOOD POSTS
    625
LNFT $_______________ $___________________

60908-1000 PAVED DITCH, ASPHALT
    525
SQYD $_______________ $___________________

40920-1000 FOG SEAL, EMULSIFIED ASPHALT GRADE CSS-1 OR CSS-1H, SS-1 OR
SS-1H

     12
TON $_______________ $___________________

63501-2000 TEMPORARY TRAFFIC CONTROL, TRAFFIC SIGNAL SYSTEM
 ALL Lump Sum $___________________

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  B



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  9

63503-0400 TEMPORARY TRAFFIC CONTROL, CONCRETE BARRIER
   1,000
LNFT $_______________ $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: ND PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  B
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Project: PRA THRO 10(4)
NORTH UNIT SPOT REPAIR
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Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15215-3000 SURVEY AND STAKING, DRAINAGE STRUCTURE
     1

EACH $_______________ $___________________
15216-2000 SURVEY AND STAKING, GRADE FINISHING STAKES

   26.00
STA $_______________ $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
   2,900
LNFT $_______________ $___________________

15705-1400 SOIL EROSION CONTROL, SEDIMENT LOG
    100
LNFT $_______________ $___________________

20301-2400 REMOVAL OF SIGN
     4

EACH $_______________ $___________________
20401-0000 ROADWAY EXCAVATION

   6,400
CUYD $_______________ $___________________

20403-0000 UNCLASSIFIED BORROW
   5,950
CUYD $_______________ $___________________

20703-1000 GEOGRID, UNIAXIAL
   3,550
SQYD $_______________ $___________________

25101-2000 PLACED RIPRAP, CLASS 2
     17

CUYD $_______________ $___________________

Project: PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  C



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B- 11

25101-3000 PLACED RIPRAP, CLASS 3
     17

CUYD $_______________ $___________________
30802-2000 ROADWAY AGGREGATE, METHOD 2

   1,725
TON $_______________ $___________________

60201-0800 24-INCH PIPE CULVERT (CONCRETE)
     60
LNFT $_______________ $___________________

60210-0800 END SECTION FOR 24-INCH PIPE CULVERT (CONCRETE)
     2

EACH $_______________ $___________________
60501-0000 STANDARD UNDERDRAIN SYSTEM

   1,175
LNFT $_______________ $___________________

60901-2300 CURB, ASPHALT, 6-INCH DEPTH
   1,325
LNFT $_______________ $___________________

61702-0600 TERMINAL SECTION, TYPE FLARED
     4

EACH $_______________ $___________________
61902-0000 GATE

     1
EACH $_______________ $___________________

62201-0200 DUMP TRUCK, 8 CUBIC YARD MINIMUM CAPACITY
     60

HOUR $_______________ $___________________
62201-2850 MOTOR GRADER, 12 FOOT MINIMUM BLADE

     60
HOUR $_______________ $___________________

62201-3350 HYDRAULIC EXCAVATOR, 1 CUBIC YARD MINIMUM CAPACITY
     80

HOUR $_______________ $___________________
62301-0000 GENERAL LABOR

    120
HOUR $_______________ $___________________

Project: PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  C



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B- 12

62302-1000 SPECIAL LABOR, HIRED TECHNICAL SERVICES
    130
HOUR $_______________ $___________________

62302-1100 SPECIAL LABOR, HIRED SURVEY SERVICES
    140
HOUR $_______________ $___________________

62405-0300 PLACING CONSERVED TOPSOIL, 4-INCH DEPTH
   5,150
SQYD $_______________ $___________________

62502-0000 TURF ESTABLISHMENT
   5,150
SQYD $_______________ $___________________

63301-0000 SIGN SYSTEM
     2

EACH $_______________ $___________________
63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID

   12,850
LNFT $_______________ $___________________

63502-0700 TEMPORARY TRAFFIC CONTROL, CONE
    150
EACH $_______________ $___________________

63502-1300 TEMPORARY TRAFFIC CONTROL, DRUM
     30

EACH $_______________ $___________________
63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN

    225
SQFT $_______________ $___________________

63506-0500 TEMPORARY TRAFFIC CONTROL, FLAGGER
    450
HOUR $_______________ $___________________

62901-1100 ROLLED EROSION CONTROL PRODUCT, TYPE 4
   1,100
SQYD $_______________ $___________________

15206-0000 SLOPE, REFERENCE, AND CLEARING AND GRUBBING STAKE
   13.00

STA $_______________ $___________________

Project: PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  C



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B- 13

20104-0000 CLEARING
    2.0
ACRE $_______________ $___________________

20302-2100 REMOVAL OF PIPE CULVERT
     65
LNFT $_______________ $___________________

20703-2000 GEOGRID, BIAXIAL
   8,500
SQYD $_______________ $___________________

40401-0000 MINOR HOT ASPHALT CONCRETE
    750
TON $_______________ $___________________

63506-0600 TEMPORARY TRAFFIC CONTROL, PILOT CAR
    175
HOUR $_______________ $___________________

63316-1000 REMOVE AND RESET SIGN
     1

EACH $_______________ $___________________
15501-0000 CONSTRUCTION SCHEDULE

 ALL Lump Sum $___________________
20420-0000 EMBANKMENT CONSTRUCTION

    800
CUYD $_______________ $___________________

61701-2000 GUARDRAIL SYSTEM G4, TYPE 4, CLASS B  WOOD POSTS
    625
LNFT $_______________ $___________________

60908-1000 PAVED DITCH, ASPHALT
    525
SQYD $_______________ $___________________

40920-1000 FOG SEAL, EMULSIFIED ASPHALT GRADE CSS-1 OR CSS-1H, SS-1 OR
SS-1H

     15
TON $_______________ $___________________

63501-2000 TEMPORARY TRAFFIC CONTROL, TRAFFIC SIGNAL SYSTEM
 ALL Lump Sum $___________________

Project: PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  C



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B- 14

63503-0400 TEMPORARY TRAFFIC CONTROL, CONCRETE BARRIER
   1,000
LNFT $_______________ $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: PRA THRO 10(4)
NORTH UNIT SPOT REPAIR

Bid Schedule  C



B-15 

BID SUMMARY FOR 
ND PRA THRO 10(4) 

NORTH UNIT SPOT REPAIR 
 

 
 
Schedule A        $______________ 
 
 
Schedule B        $______________ 
 
 
Schedule C         $______________ 
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Continuation of Bid Schedule 

 
BUY AMERICAN ACT - CONSTRUCTION MATERIALS 

UNDER TRADE AGREEMENTS 
 
It is understood and agreed that the materials and components listed in Subpart 25.1 of the Federal 
Acquisition Regulations are a part of this contract and are deemed to be Domestic Construction 
Material for the purposes of this contract. 
 
Note to Contractor: 
 
The following information and any applicable supporting data is required for evaluation of requests 
under FAR Clause 52.225-9 Paragraph (c) and (d) and FAR Provision 52.225-10 Paragraph (b).   
 
 
Material and/or Component 
 
 
Construction Material Description 

 
Unit of Measure 

 
Quantity 

 
*Cost Delivered to Job Site

 
Foreign Construction Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Comparable Domestic Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Material and/or Component 
 
 
Construction Material Description 

 
Unit of Measure 

 
Quantity 

 
*Cost Delivered to Job Site

 
Foreign Construction Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Comparable Domestic Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is issued).] 
[Please include name, address, telephone number and contact for suppliers surveyed.  Attach copy of response; if oral, attach summary.  
Include all applicable supporting information.] 
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HAZARDOUS MATERIALS 
 
As required by FAR Clause 52.223-3, Hazardous Materials Identification and Safety Data - Alternate I, 
the apparent low bidder must submit prior to award a Material Safety Data Sheet (MSDS) for all 
hazardous materials that the bidder identifies in paragraph (b) of the FAR clause and defined under the 
latest version of Federal Standard No. 313. 
 
 

Hazardous Material 
 

Identification Number 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
USE OF RECOVERED MATERIALS ON FEDERAL LANDS HIGHWAY PROJECTS 
 
Use of fly ash and ground granulated blast furnace slag and construction materials containing fly ash 
and ground granulated blast furnace slag on Federal Lands Highway projects: 
 

• It is the policy of the United States Government that fly ash and ground granulated blast 
furnace slag and materials containing fly ash and ground granulated blast furnace slag shall 
have maximum practicable opportunity for incorporation into its construction projects. 

 
• The Contractor agrees to investigate the use of fly ash and ground granulated blast furnace slag 

and materials containing fly ash and ground granulated blast furnace slag to the fullest extent 
consistent with the efficient performance of this contract.  Both the contractor and the 
subcontractors are urged to seek out suppliers of fly ash and ground granulated blast furnace 
slag, cement and concrete containing fly ash and ground granulated blast furnace slag and to 
solicit bids for these materials. 

 
• Names of firms that supply fly ash and ground granulated blast furnace slag and materials 

containing fly ash and ground granulated blast furnace slag are available from the American 
Coal Ash Association and the National Slag Association.
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BID BOND 

(See instructions on reverse) 

 
DATE BOND EXECUTED (Must not be later than bid opening date) 

 
OMB NO. 9000-0045 

 
Public reporting burden for this collection of information is estimated to average 25 minutes per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection 
of information, including suggestions for reducing this burden, to the FAR Secretariat (MVR), Federal Acquisition Policy Division, GSA, Washington, D.C.  20405. 
 
PRINCIPAL (Legal name and business address) 

 
TYPE OF ORGANIZATION (AX@ one) 
 
 INDIVIDUAL                          PARTNERSHIP 
   JOINT VENTURE                  CORPORATION 

 
 
 
 

 
STATE OF INCORPORATION 
 

 
SURETY(IES) (Name and business address) 
 
 
 
 
 

PENAL SUM OF BOND 
 

BID IDENTIFICATION 
 
PERCENT 
OF BID 
PRICE 

 
AMOUNT NOT TO EXCEED 

 
BID DATE 

 
INVITATION NO. 
 

ND PRA THRO 10(4) 
 
20 PERCENT 

 
MILLION(S) 
 
 

 
THOUSAND(S) 

 
HUNDRED(S) 

 
CENTS 

 
FOR (Construction, 
Supplies or Services) 

 
CONSTRUCTION 

 
OBLIGATION: 
 
We, the Principal and Surety(ies) are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum.  For payment of the penal 
sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally.  However, where the Sureties are corporations acting as co-sureties, 
we, the Sureties, bind ourselves in such sum “jointly and severally@ as well as “severally” only for the purpose of allowing a joint action or actions against any or all of 
us.  For all other purposes, each Surety binds itself, jointly and severally with the Principal, for the payment of the sum shown opposite the name of the Surety.  If no limit 
of liability is indicated, the limit of liability is the full amount of the penal sum. 
 
CONDITIONS: 
 
The Principal has submitted the bid identified above. 
 
THEREFORE: 
 
The above obligation is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for acceptance (sixty 
(60) days if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid as accepted within the time 
specified (ten (10) days if no period is specified) after receipt of the forms by the principal; or (b) in the event of failure to execute such further contractual documents and 
give such bonds, pays the Government for any cost of procuring the work which exceeds the amount of the bid. 
 
Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of time for acceptance of the bid that the Principal may grant to the 
Government.  Notice to the surety(ies) of extension(s) are waived.  However, waiver of the notice applies only to extensions aggregating not more than sixty (60) calendar 
days in addition to the period originally allowed for acceptance of the bid. 
 
WITNESS: 
 
The Principal and Surety(ies) executed this bid bond and affixed their seals on the above date. 
 
 

PRINCIPAL 
 
 
SIGNATURE(S) 

 
1. 
 
 

(Seal) 

 
2. 
 
 

(Seal) 

 
3. 
 
 

(Seal) 
 

NAMES(S) & 
TITLE(S) 
(Typed) 

 
1. 
 
 

 
2. 

 
3. 

 
 
 
 

Corporate 
 

Seal 
 
 

 
 

INDIVIDUAL SURETY(IES) 
 
 

SIGNATURE(S) 

 
1. 
 

(Seal) 

 
2. 
 

(Seal) 
 

NAMES(S) 
(Typed) 

 
1. 
 

 
2. 
 

 
CORPORATE SURETY(IES) 

 
 

 
NAME & 

ADDRESS 

 
 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY A 

 
 
SIGNATURE(S) 

 
1. 
 
 

 
2. 
 
 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

Corporate 
 

Seal 
 

 
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 24    (Rev. 10-98) 
Previous edition is usable Prescribed by GSA - FAR (48 CFR) 53.228(a)
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NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY B 

 
 
SIGNATURE(S) 

 
1. 
 
 

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY C 

 
 
SIGNATURE(S) 

 
1. 
 
 

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY  D 

 
 
SIGNATURE(S) 

 
1. 
 
 

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY E 

 
 
SIGNATURE(S) 

 
1. 
 
 

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY F 

 
 
SIGNATURE(S) 

 
1. 
 
 

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY  G 

 
 
SIGNATURE(S) 

 
1. 
 
 

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
INSTRUCTIONS 

 
1.  This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the Administrator of 
General Services. 
 
2.  Insert the full legal name and business address of the Principal in the space designated “Principal” on the face of the form.  An authorized person shall sign 
the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that representative is not a member of 
the firm, partnership, or joint venture, or an officer of the corporation involved. 
 
3.  The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g., 20% of the bid price 
but the amount not to exceed                               dollars). 
 
4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury=s list of approved sureties and must act within the limitation 
listed therein.  Where more than one corporate surety is involved, their names and addresses shall appear in the spaces (Surety A, Surety B, etc.) headed 
“CORPORATE SURETY(IES).”  In the space designated “SURETY(IES)” on the face of the form, insert only the letter identification of the sureties. 
 
    (b) Where individual sureties are involved, a completed Affidavit of Individual Surety (Standard Form 28), for each individual surety, shall accompany the 
bond.  The Government may require the surety to furnish additional substantiating information concerning its financial capacity. 
 
5.  Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word “Corporate Seal”; and shall affix an 
adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals. 
 
6.  Type the name and title of each person signing this bond in the space provided. 
 
7.  In its application to negotiated contracts, the terms “bid” and “bidder” shall include “proposal” and “offeror.” 
 

 
STANDARD FORM 24     (Rev. 10-98) BAC



D-1 

 

FEDERAL ACQUISITION REGULATION 
SOLICITATION PROVISIONS 

 
REPRESENTATIONS AND CERTIFICATIONS 

 
Effective January 2005, offerors/bidders must submit Representations and Certifications online 
at www.bpn.gov.  All offerors/bidders should submit/update this information at least annually. 
Refer to the Federal Acquisition Provision 52.204-8 Annual Representations and Certifications 
below.  If you have previously accomplished your on-line registration and the NAICS code for 
this solicitation is different  than the code listed in your online profile, please note the amended 
changes on the lines provided in the Provision below. 
 
REFER TO CFLHD'S WEBSITE AT http://www.cflhd.gov/procurement/construction/reference-
links.cfm FOR ON-LINE REGISTRATION INSTRUCTIONS 
 

52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS  (JAN 2006) 
 
(a) (1)  The North American Industry Classification System (NAICS) code for this acquisition is  237310. 
 (2)  The small business size standard is  31.0 million or fewer. 
 (3)  The small business size standard for a concern which submits an offer in its own name, other than 
on a construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees. 
 
(b) (1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) 
of this provision applies. 

 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, 

and has completed the ORCA electronically, the offeror may choose to use paragraph (c) instead of completing 
the corresponding individual representations and  certifications in the solicitation.  The offeror shall indicate 
which option applies by checking one of the following boxes: 
 

[ ] (i) Paragraph (c) applies. 
[ ] (ii) Paragraph (c) does not apply and the offeror has completed the individual representations and 

certifications in the solicitation. 
 
(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the 
ORCA database information, the offeror verifies by submission of the offer that the representations and 
certifications currently posted electronically have been entered or updated within the last 12 months, are current, 
accurate, complete, and applicable to this solicitation (including the business size standard applicable to the 
NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by 
reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change 
by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this 
offer and are current, accurate, and complete as of the date of this offer. 
 
FAR CLAUSE TITLE   DATE   CHANGE 
        
        
        
        
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to 
the representations and certifications posted on ORCA. 

 
 

(End of Provision)
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FEDERAL  HIGHWAY  ADMINISTRATION 
CENTRAL  FEDERAL  LANDS HIGHWAY  DIVISION 

 
 
 

BIDDER'S  QUALIFICATIONS 
 
INSTRUCTIONS:  Answer all questions on this form inserting "none" or "not applicable" where appropriate.  If more space is required 
attach additional sheets.  Return the signed, dated and completed form with the bid to the address shown in the invitation for bids on or 
before the time set for bid opening.  The prospective bidder shall provide any additional information requested by the Government during 
evaluation of the bids. 
 
If the prospective bidder is a joint venture or general partnership, a separate Bidder's Qualifications form shall be provided individually for 
each joint venture participant or partner. 
 
 
1.  Name and address of busines 
 

              
Name      DUNS Number (See FAR Provision 52.204-6)* 
             

 
              
Street      Home Office Congressional District (Insert District #) * 
 
       
City   State  Zip Code 
              

      * Necessary for Government reporting purposes 
       
County 
 
                                                                                          
Telephone Number (Include Area Code) 
 
 
                                                                                          
Fax Number (Include Area Code) 
 

 
 
2.    a.  Type of organization (check appropriate box): 

 If a Foreign entity: 
 

 Individual 
 

 
 Non-profit organization 

 

 
 Corporation 

 
 

 Partnership 
 

 
 Joint Venture 

 
 

 Registered in:        
 

   
 

b.  Size and type of Business Concern (check appropriate boxes): 
 

 Large Business Concern 
 

 
 Small Disadvantaged Business Concern  

 

 
 Emerging Small Business  

 
 

 Small Business Concern   
 

 
 Women-Owned Small Business 

 

 
 SBA 8(a) Certified 

 
 

 HUB Zone Business Concern 
 

 
 Veteran Owned Business Concern 

 
 

 Service-Disabled Veteran-Owned Business Concern 
 

 
 Individual 

 

 
 Non-profit organization 

 
 Corporation 

 
 

 Partnership 
 

 Joint Venture 
 

 Incorporated in:      
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3. If a joint venture or general partnership: 
 

a.     Provide the name under which the project will be bid, the home office address, and name of the principal who will represent the 
company with regard to this project if different from "1." above. 

 
             
Principal 

 
             
Business Name 

 
             
Street 

 
             
City     State     Zip Code 

 
b.     Provide the name and home office addresses of each of the joint venture partners; indicate which partner is the sponsoring 

partner.  Attach a separate sheet for additional partners. 
 

               
Sponsoring Partner      Other Partner 
 
               
Street       Street 

 
               
City     State   Zip Code   City          State   Zip Code 

 
 
4. Date organization established:   _______________________ 
 
5. Name of succeeded business, if any:  _________________________________________________________ 

 
6. How many years have you been in business as: 
 

a.   General contractor         years.           
 
b.   Subcontractor         years. 

 
 
7. a. Furnish the following information concerning the owner, partners, officers and directors: 
 

 
 

 
 

 
Years of Business Experience 

 
Name 

 
Title 

 
Percent of 
Business 
Owned  

Contracting 
 

Other 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
b.     Attach resumes of these key personnel as well as the on-site project manager(s) and superintendent(s), and specifically identify 

the following: 
 

-   Present position, responsibility, and length of employment. 
 

-   Amount and type of construction experience. 
 

-   Amount and type of highway construction experience, including position, responsibility, and a brief project description of       
each period of employment. 

 
-    Formal education and training, professional or technical registrations or licenses. 
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8. a.  Contracts in force.  (Attach additional sheets if necessary) 
 

Project Name and 
Contract Numbers 

 
Owner's Name, Address, and 

Contact Name and Telephone # 

 
Scope of Work Performed 

 
Contract Amount 

 
Estimated 

Completion Date 

 
Name of Surety 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

b. Are there any unresolved claims or lawsuits associated with these projects?  If so, state the amount in dispute, parties involved, nature and circumstances of the dispute, and status of 
the matter on a separate sheet. 
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9.a.  List at least five of the largest jobs the Prime Contract has completed in the last five years which are similar in project work scope to this project.  (Attach additional sheets if necessary) 
 

Project Name and  
Contract Numbers 

 
Owner's Name, Address,  

Contact Name and Telephone # 

 
Scope of Work 

Performed 

 
Original and Final 
Contract Amounts 

 
Original and Final 
Completion Dates 

 
Names of On-site Project 

Manager and Superintendent 

 
Name of Surety 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

b. Are there any unresolved claims or lawsuits associated with these projects?  If so, state the amount in dispute, parties involved, nature and circumstances of the dispute, and status of the 
matter on a separate sheet. 



E-1 
  

 

FEDERAL ACQUISITION REGULATION 
 

SOLICITATION PROVISIONS 
 

Instructions to Bidders 
 

52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE  (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force 
and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full 
text available.  The offeror is cautioned that the listed provisions may include blocks that must be 
completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full text 
of those provisions, the offeror may identify the provision by paragraph identifier and provide the 
appropriate information with its quotation or offer.  Also the full text of a solicitation provision may 
be accessed electronically at this address:       http://www.arnet.gov/far/    . 
 

(End of Provision) 
 
52.211-6 BRAND NAME OR EQUAL  (AUG 1999) 

52.214-3 AMENDMENTS TO INVITATIONS FOR BIDS  (DEC 1989) 

52.214-4 FALSE STATEMENTS IN BIDS  (APR 1984) 

52.214-5 SUBMISSION OF BIDS (MAR 1997)  

52.214-6 EXPLANATION TO PROSPECTIVE BIDDERS  (APR 1984) 

52.214-7 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS  

(NOV 1999)  

52.214-18 PREPARATION OF BIDS - CONSTRUCTION  (APR 1984) 

52.214-19 CONTRACT AWARD - SEALED BIDDING - CONSTRUCTION  (AUG 1996) 

52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE  (APR 1991) 

52.214-35 SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) 

52.236-27 SITE VISIT (CONSTRUCTION)  (FEB 1995) 
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52.211-4 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT  
LISTED IN THE GSA INDEX OF FEDERAL SPECIFICATIONS, STANDARDS  

AND COMMERCIAL ITEM DESCRIPTIONS  (JUN 1988) 
 
Specifications cited in this solicitation which are not available for distribution may be examined at 
the following location: 
 

Federal Highway Administration 
Central Federal Lands Highway Division 
12300 West Dakota Avenue, Suite 360 
Lakewood, Colorado  80228 
Contact: Tiffany Atchison @ (720) 963-3354 or Brenda McGehee @ (720) 963-3353 
 

(End of Provision) 
 

 
52.216-1 TYPE OF CONTRACT  (APR 1984) 

 
The Government contemplates award of a firm-fixed price contract resulting from this solicitation. 
 

(End of Provision) 
 
 

52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY  (FEB 1999) 

 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are as 
follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
 4.4%   6.9% 

 
 
 

These goals are applicable to all the Contractor's construction work performed in the 
covered area.  If the Contractor performs construction work in a geographical area located 
outside of the covered area, the Contractor shall apply the goals established for the 
geographical area where the work is actually performed.  Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from any Office of 
Federal Contract Compliance Programs office. 
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(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) 
specific affirmative action obligations required by the clause entitled "Affirmative Action 
Compliance Requirements for Construction," and (3) its efforts to meet the goals.  The hours of 
minority and female employment and training must be substantially uniform throughout the length 
of the contract, and in each trade.  The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to project, for the sole 
purpose of meeting the Contractor's goals shall be a violation of the contract, Executive Order 
11246, as amended, and the regulations in 41 CFR 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the - 
 

(1) Name, address, and telephone number of the subcontractor; 
 

(2) Employer's identification number of the subcontractor; 
 

(3) Estimated dollar amount of the subcontract; 
 

(4) Estimated starting and completion dates of the subcontract; and 
 

(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is 
   McKenzie County, North Dakota    . 
 

(End of Provision) 
 
 

52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT --  
CONSTRUCTION MATERIALS (MAY 2002)  

 
(a) Definitions. "Construction material," "domestic construction material," and "foreign construction 
material," as used in this provision, are defined in the clause of this solicitation entitled "Buy 
American Act --Construction Materials" (Federal Acquisition Regulation (FAR) clause 52.225-9).  
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding 
the inapplicability of the Buy American Act should submit the request to the Contracting Officer in 
time to allow a determination before submission of offers. The offeror shall include the information 
and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in 
the request. If an offeror has not requested a determination regarding the inapplicability of the Buy 
American Act before submitting its offer, or has not received a response to a previous request, the 
offeror shall include the information and supporting data in the offer.  
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(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act, based on claimed unreasonable cost of domestic 
construction material, by adding to the offered price the appropriate percentage of the cost of such 
foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.  

 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 

construction material based on unreasonable cost and an offeror that did not request an exception, 
the Contracting Officer will award to the offeror that did not request an exception based on 
unreasonable cost. 
 
(d) Alternate offers. (1) When an offer includes foreign construction material not listed by the 
Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also 
may submit an alternate offer based on use of equivalent domestic construction material.  
 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for 
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) 
and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign 
construction material for which the Government has not yet determined an exception applies.  
 

(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those 
offers based on use of the equivalent domestic construction material, and the offeror shall be 
required to furnish such domestic construction material. An offer based on use of the foreign 
construction material for which an exception was requested--  
 

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or  
(ii) May be accepted if revised during negotiations. 
 

(End of Provision) 
 
 

52.228-1 BID GUARANTEE  (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of 
bids, may be cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond 
supported by good and sufficient surety or sureties acceptable to the Government, postal money 
order, certified check, cashier's check, irrevocable letter of credit, or, under Treasury Department 
regulations, certain bonds or notes of the United States.  The Contracting Officer will return bid 
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the opening 
of bids, and (2) to the successful bidder upon execution of contractual documents and bonds 
(including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted. 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000, whichever is 
less. 
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(d) If the successful bidder, upon acceptance of its bid by the Government within the period 
specified for acceptance, fails to execute all contractual documents or furnish executed bond(s) 
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the 
contract for default. 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the 
work that exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 

 
(End of Provision) 

 
 

52.233-2  SERVICE OF PROTEST (SEPT 2006) 
 

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the Government 
Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) by 
obtaining written and dated acknowledgment of receipt from: 
 

Kevin R. Black, P.E. 
Contract Development Engineer 
Central Federal Lands Highway Division 
12300 West Dakota Avenue, Suite 360 
Lakewood, Colorado  80228 

  
(b) The copy of any protest shall be received in the office designated above within one day of filing 
a protest with the GAO.  
 

(End of Provision) 
 

52.252-3 ALTERATIONS IN SOLICITATION 
 

Portions of this solicitation are altered as follows:    NONE  . 
 
 

(End of Provision) 
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52.252-2 CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text.  Upon request, the Contracting Officer will make their full text available.  
Also the full text of a clause may be accessed electronically at this address:   
http://www.arnet.gov/far/. 
 

(End of Clause) 
 
52.202-1 DEFINITIONS  (JULY 2004) 

52.203-3 GRATUITIES  (APR 1984) 

52.203-5 COVENANT AGAINST CONTINGENT FEES  (APR 1984) 

52.203-7   ANTI-KICKBACK PROCEDURES  (JUL 1995) 

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL 

OR IMPROPER ACTIVITY (JAN 1997) 

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY 

(JAN 1997) 

52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 

TRANSACTIONS (SEPT 2005) 

52.204-4 PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER  (AUG 2000) 

52.204-7 CENTRAL CONTRACTOR REGISTRATION (APR 2008) 

52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING 

WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR 

DEBARMENT (SEPT 2006) 

52.211-13 TIME EXTENSIONS (SEPT 2000) 

52.211-18 VARIATION IN ESTIMATED QUANTITY  (APR 1984) 

52.214-26 AUDIT AND RECORDS--SEALED BIDDING  (OCT 1997) 

52.214-27 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA - 

MODIFICATIONS - SEALED BIDDING  (OCT 1997) 

52.214-28 SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS - SEALED 

BIDDING (OCT 1997) 

52.215-21 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER 

THAN COST OR PRICING DATA--MODIFICATIONS--(OCT 1997)--  

52.219-3 NOTICE OF TOTAL HUBZONE SET-ASIDE (JAN 1999)  
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52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS  (MAY 2004)  

52.219-28  POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (JUN 2007) 

52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 

52.222-3 CONVICT LABOR  (JUN 2003) 

52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 

COMPENSATION  (JULY 2005) 

52.222-6 DAVIS-BACON ACT  (JULY 2005) 

52.222-7 WITHHOLDING OF FUNDS  (FEB 1988) 

52.222-8 PAYROLLS AND BASIC RECORDS  (FEB 1988) 

52.222-9 APPRENTICES AND TRAINEES  (JULY 2005) 

52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 

52.222-11 SUBCONTRACTS  (LABOR STANDARDS)  (JULY 2005) 

52.222-12 CONTRACT TERMINATION-DEBARMENT  (FEB 1988) 

52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS  

(FEB 1988) 

52.222-14 DISPUTES CONCERNING LABOR STANDARDS  (FEB 1988) 

52.222-15 CERTIFICATION OF ELIGIBILITY  (FEB 1988) 

52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 

52.222-26 EQUAL OPPORTUNITY  (MAR 2007) 

52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 

CONSTRUCTION (FEB 1999) 

52.222-35 AFFIRMATIVE ACTION FOR SPECIAL DISABLED VETERANS, VETERANS OF 

THE VIETNAM ERA AND OTHER ELIGIBLE VETERANS  (SEPT 2006) 

52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES  (JUN 1998) 

52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS 

OF THE VIETNAM ERA AND OTHER ELIGIBLE VETERANS  (SEPT 2006) 

52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA  

(JAN 1997) -- ALTERNATE 1 (JUL 1995) (See Buy American Page, Section “B”)  

52.223-6 DRUG-FREE WORKPLACE (MAY 2001)  
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52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  

52.224-1 PRIVACY ACT NOTIFICATION (APR 1984) 

52.224-2 PRIVACY ACT (APR 1984) 

52.227-1 AUTHORIZATION AND CONSENT  (DEC 2007) 

52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 

INFRINGEMENT (DEC 2007) 

52.227-4 PATENT INDEMNITY - CONSTRUCTION CONTRACTS  (DEC 2007) 

52.228-2 ADDITIONAL BOND SECURITY  (OCT 1997) 

52.228-5 INSURANCE-WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 

52.228-11 PLEDGES OF ASSETS  (FEB 1992) 

52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS  (OCT 1995) 

52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (NOV 2006) 

52.229-3 FEDERAL, STATE, AND LOCAL TAXES  (APR 2003) 

52.232-5 PAYMENTS UNDER FIXED - PRICE CONSTRUCTION CONTRACTS  

(SEPT 2002) 

52.232-17 INTEREST  (JUN 1996) 

52.232-23 ASSIGNMENT OF CLAIMS  (JAN 1986) 

52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS  (SEPT 2005) 

52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER - CENTRAL CONTRACTOR 

REGISTRATION  (OCT 2003) 

52.233-1 DISPUTES  (JUL 2002) -- ALTERNATE I (DEC 1991) 

52.233-3 PROTEST AFTER AWARD  (AUG 1996) 

52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM  (OCT 2004) 

52.236-2 DIFFERING SITE CONDITIONS  (APR 1984) 

52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

52.236-5 MATERIAL AND WORKMANSHIP  (APR 1984) 

52.236-6 SUPERINTENDENCE BY THE CONTRACTOR  (APR 1984) 

52.236-7 PERMITS AND RESPONSIBILITIES  (NOV 1991) 

52.236-8 OTHER CONTRACTS  (APR 1984) 

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES, AND IMPROVEMENTS  (APR 1984) 

52.236-10 OPERATIONS AND STORAGE AREAS  (APR 1984) 
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52.236-11 USE AND POSSESSION PRIOR TO COMPLETION  (APR 1984) 

52.236-12 CLEANING UP  (APR 1984) 

52.236-13 ACCIDENT PREVENTION  (NOV 1991) -- ALTERNATE I (NOV 1991) 

52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS  (APR 1984) 

52.236-17 LAYOUT OF WORK  (APR 1984) 

52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 

52.236-26 PRECONSTRUCTION CONFERENCE  (FEB 1995) 

52.242-13 BANKRUPTCY  (JUL 1995) 

52.242-14 SUSPENSION OF WORK  (APR 1984) 

52.243-4 CHANGES  (JUNE 2007) 

52.243-6 CHANGE ORDER ACCOUNTING  (APRIL 1984) 

52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (SEPT 2006) 

52.245-1 PROPERTY RECORDS  (JUNE 2007) 

52.245-2 GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS)  (MAY 2004) 

52.246-12 INSPECTION OF CONSTRUCTION  (AUG 1996)  

52.248-3 VALUE ENGINEERING - CONSTRUCTION  (SEPT 2006) -- ALTERNATE I   

(APR 1984) 

52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)  

(MAY 2004) -- ALTERNATE I (SEP 1996) 

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION)  (APR 1984) 

52.253-1 COMPUTER GENERATED FORMS  (JAN 1991) 

1252.211-70 INDEX FOR SPECIFICATIONS  (APR 2005) 

1252.242-73 CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE  (OCT 1994) 
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52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK  
(APR 1984)--ALTERNATE I (APR 1984) 

 
The Contractor shall be required to (a) commence work under this contract within    10    calendar 
days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, 
and (c) complete the entire work ready for use not later than (See Standard Form 1442).  The time 
stated for completion shall include final cleanup of the premises. 
 
The completion date is based on the assumption that the successful offeror will receive the notice to 
proceed no later than July 14, 2008.  The completion date will be extended by the number of 
calendar days after the above date that the Contractor receives the notice to proceed, except to the 
extent that the delay in issuance of the notice to proceed results from the failure of the Contractor to 
execute the contract and give the required performance and payment bonds within the time specified 
in the offer. 
 

(End of Clause) 
 
 

52.211-12 LIQUIDATED DAMAGES - CONSTRUCTION  (SEPT 2000) 
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the 
Contractor shall pay liquidated damages to the Government in the amount of (See FP-03,  
Subsection 108.01) for each calendar day of delay until the work is completed or accepted.  
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue 
to accrue until the work is completed. These liquidated damages are in addition to excess costs of 
repurchase under the Termination clause.  
 

(End of Clause) 
 

 
52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING  

PAYMENT OF UNION DUES OR FEES  (DEC 2004) 
 
(a) Definition. As used in this clause— 
 
“United States” means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana 
Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the Contractor 
shall post a notice, in the form of a poster, informing employees of their rights concerning union 
membership and payment of union dues and fees, in conspicuous places in and about all its plants 
and offices, including all places where notices to employees are customarily posted. The notice shall 
include the following information (except that the information pertaining to National Labor 
Relations Board shall not be included in notices posted in the plants or offices of carriers subject to 
the Railway Labor Act, as amended (45 U.S.C. 151-188)).   
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Notice to Employees 
 
Under Federal law, employees cannot be required to join a union or maintain membership in a union 
in order to retain their jobs. Under certain conditions, the law permits a union and an employer to 
enter into a union-security agreement requiring employees to pay uniform periodic dues and 
initiation fees. However, employees who are not union members can object to the use of their 
payments for certain purposes and can only be required to pay their share of union costs relating to 
collective bargaining, contract administration, and grievance adjustment. 
 
If you do not want to pay that portion of dues or fees used to support activities not related to 
collective bargaining, contract administration, or grievance adjustment, you are entitled to an 
appropriate reduction in your payment. If you believe that you have been required to pay dues or 
fees used in part to support activities not related to collective bargaining, contract administration, or 
grievance adjustment, you may be entitled to a refund and to an appropriate reduction in future 
payments. 
 
For further information concerning your rights, you may wish to contact the National Labor 
Relations Board (NLRB) either at one of its Regional offices or at the following address or toll free 
number: 
 
National Labor Relations Board 
Division of Information 
1099 14th Street, N.W. 
Washington, DC 20570 
1-866-667-6572 
1-866-316-6572 (TTY) 
 
To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov. 
 
(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, 
and related implementing regulations at 29 CFR part 470, and orders of the Secretary of Labor. 
 
(d) In the event that the Contractor does not comply with any of the requirements set forth in 
paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or 
suspended in whole or in part, and declare the Contractor ineligible for further Government contracts 
in accordance with procedures at 29 CFR part 470, Subpart B—Compliance Evaluations, Complaint 
Investigations and Enforcement Procedures.  Such other sanctions or remedies may be imposed as 
are provided by 29 CFR part 470, which implements Executive Order 13201, or as are otherwise 
provided by law. 
 
(e) The requirement to post the employee notice in paragraph (b) does not apply to— 
 
 (1) Contractors and subcontractors that employ fewer than 15 persons; 
 
 (2) Contractor establishments or construction work sites where no union has been formally 
recognized by the Contractor or certified as the exclusive bargaining representative of the 
Contractor's employees; 
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(3) Contractor establishments or construction work sites located in a jurisdiction named in the 
definition of the United States in which the law of that jurisdiction forbids 
enforcement of union-security agreements;  
 
 (4) Contractor facilities where upon the written request of the Contractor, the Department of 
Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting 
requirements with respect to any of the Contractor's facilities if the Deputy Assistant Secretary finds 
that the Contractor has demonstrated that— 
 
  (i) The facility is in all respects separate and distinct from activities of the Contractor related 
to the performance of a contract; and 
 
  (ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; or 
 
 (5) Work outside the United States that does not involve the recruitment or employment of 
workers within the United States. 
 
(f) The Department of Labor publishes the official employee notice in two variations; one for 
contractors covered by the Railway Labor Act and a second for all other contractors. 
The Contractor shall— 
 
 (1) Obtain the required employee notice poster from the Division of Interpretations and 
Standards, Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution 
Avenue, NW, Room N-5605, Washington, DC 20210, or from any field office of the Department's 
Office of Labor-Management Standards or Office of Federal Contract Compliance Programs; 
 
 (2) Download a copy of the poster from the Office of Labor-Management Standards website at 
http:// www.olms.dol.gov; or 
 
 (3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.  
 
(g) The Contractor shall include the substance of this clause in every subcontract or purchase order 
that exceeds the simplified acquisition threshold, entered into in connection with this contract, unless 
exempted by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs 
on account of special circumstances in the national interest under authority of 29 CFR 470.3(c).  For 
indefinite quantity subcontracts, the Contractor shall include the substance of this clause if the value 
of orders in any calendar year of the subcontract is expected to exceed the simplified acquisition 
threshold. Pursuant to 29 CFR part 470, Subpart B—Compliance Evaluations, Complaint 
Investigations and Enforcement Procedures, the Secretary of Labor may direct the Contractor to take 
such action in the enforcement of these regulations, including the imposition of sanctions for 
noncompliance with respect to any such subcontract or purchase order. If the Contractor becomes 
involved in litigation with a subcontractor or vendor, or is threatened with such involvement, as a 
result of such direction, the Contractor may request the United States, through the Secretary of 
Labor, to enter into such litigation to protect the interests of the United States.  

 
(End of Clause) 
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52.225-9 -- Buy American Act–Construction Materials (Jan 2005) 

(a) Definitions. As used in this clause-- 

“Component” means an article, material, or supply incorporated directly into a construction material. 

“Construction material” means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an 
item brought to the site preassembled from articles, materials, or supplies. However, emergency life 
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are 
discrete systems incorporated into a public building or work and that are produced as complete 
systems, are evaluated as a single and distinct construction material regardless of when or how the 
individual parts or components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material. 

“Cost of components” means-- 

(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 

(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, 
plus allocable overhead costs, but excluding profit. Cost of components does not include any 
costs associated with the manufacture of the construction material. 

“Domestic construction material” means-- 

(1) An unmanufactured construction material mined or produced in the United States; or 

(2) A construction material manufactured in the United States, if the cost of its components 
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic. 

“Foreign construction material” means a construction material other than a domestic construction 
material. 

“United States” means the 50 States, the District of Columbia, and outlying areas. 

(b) Domestic preference. 

(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic 
construction material in performing this contract, except as provided in paragraphs (b)(2) and 
(b)(3) of this clause. 

(2) This requirement does not apply to the construction material or components listed by the 
Government as follows: ___None ___  
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(3) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(2) of this clause if the Government determines that 

(i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the requirements of the Buy American 
Act is unreasonable when the cost of such material exceeds the cost of foreign material by 
more than 6 percent; 

(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 

(iii) The construction material is not mined, produced, or manufactured in the United States 
in sufficient and reasonably available commercial quantities of a satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American Act.  

(1) 

(i) Any Contractor request to use foreign construction material in accordance with paragraph 
(b)(3) of this clause shall include adequate information for Government evaluation of the 
request, including-- 

(A) A description of the foreign and domestic construction materials; 

(B) Unit of measure; 

(C) Quantity; 

(D) Price; 

(E) Time of delivery or availability; 

(F) Location of the construction project; 

(G) Name and address of the proposed supplier; and 

(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and 
a completed price comparison table in the format in paragraph (d) of this clause. 

(iii) The price of construction material shall include all delivery costs to the construction site 
and any applicable duty (whether or not a duty-free certificate may be issued). 

(iv) Any Contractor request for a determination submitted after contract award shall explain 
why the Contractor could not reasonably foresee the need for such determination and could 
not have requested the determination before contract award. If the Contractor does not submit 
a satisfactory explanation, the Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy American 
Act applies and the Contracting Officer and the Contractor negotiate adequate consideration, the 
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Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) 
of this clause. 

(3) Unless the Government determines that an exception to the Buy American Act applies, use of 
foreign construction material is noncompliant with the Buy American Act. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable 
cost, the Contractor shall include the following information and any applicable supporting data based 
on the survey of suppliers: 

Foreign and Domestic Construction Materials Price Comparison 

Construction material description Unit of measure Quantity Price (dollars) * 

Item 1          

Foreign construction material          

Domestic construction material          

Item 2          

Foreign construction material          

Domestic construction material          

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; 
if oral, attach summary.]  

[Include other applicable supporting information.] 

[*Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued).] 

 

(End of Clause) 
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52.236-4 PHYSICAL DATA  (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The 
Government shall not be responsible for any interpretation of or conclusion drawn from the data or 
information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of 
site investigations by       *         . 
 
(b) Weather conditions:  Contact National Weather Service. 
 
(c) Transportation facilities               NA                           . 
 
(d)                       *                                             . 
 

* See continuation of Standard Form 1442. 
 

(End of Clause) 
 
 

52.252-4 ALTERATIONS IN CONTRACT (APR 1984) 
 
Portions of this contract are altered as follows:      NONE  . 

 
(End of Clause) 
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GENERAL DECISION: ND20080002 02/08/2008 ND2  
 
Date: February 8, 2008 
General Decision Number: ND20080002 02/08/2008 
 
Superseded General Decision Number: ND20070002 
 
State: North Dakota 
 
Construction Type: Highway 
 
Counties: North Dakota Statewide. 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
Modification Number     Publication Date 
           0             02/08/2008 
 
 ELEC0714-002 10/01/2006 
 
ADAMS, BILLINGS, BOTTINEAU, BOWMAN, BURKE, BURLIEGH, DIVIDE, DUNN, EMMONS, 
GOLDEN VALLEY, GRANT, HETTINGER, MCHENRY, MCKENZIE, MCLEAN, MERCER, MORTON, 
MOUNTRIAL, OLIVER, PIERCE, RENVILLE, ROLLETTE, SHERIDAN, SOIUX, SLOPE, STARK, 
WARD, & WILLIAMS COUNTIES: 
 
                                   Rates          Fringes 
 
ELECTRICIAN   
     CABLE SPLICER...............$ 27.59            a+28% 
     ELECTRICIAN.................$ 24.83            a+28% 
 
FOOTNOTE;  a.  $4.75 per hour. 
---------------------------------------------------------------- 
 ELEC0714-003 10/01/2006 
 
LINE CONSTRUCTION: 
 
                                   Rates          Fringes 
 
Line Construction   
     CABLE SPLICER...............$ 27.59         4.75+28% 
     GROUNDMAN...................$ 16.55         4.75+28% 
     LINE EQUIPMENT OPERATOR.....$ 24.83         4.75+28% 
     LINEMAN.....................$ 27.59         4.75+28% 
---------------------------------------------------------------- 
 ELEC1426-002 06/01/2006 
 
BARNES, BENSON, CAVALIER, DICKEY, EDDY, FOSTER, GRAND FORKS, GRIGGS, KIDDER, 
LAMOURE, LOGAN, MCINTOSH, NELSON, PEMBINA, RAMSEY, RANSOM, RICHLAND, SARGENT, 
STEELE, STUTSMAN, TOWNER, TRAILL, WALSH, & WELLS COUNTIES: 
 
                                   Rates          Fringes 
 
ELECTRICIAN   
     CABLE SPLICER...............$ 23.02         12%+7.18 
     ELECTRICIAN.................$ 21.92         12%+7.18 
---------------------------------------------------------------- 
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 ENGI0049-001 11/01/2007 
 
                                   Rates          Fringes 
 
Power equipment operators:   
     GROUP 1.....................$ 21.35            10.75 
     GROUP 2.....................$ 20.45            10.75 
     GROUP 3.....................$ 20.20            10.75 
     GROUP 4.....................$ 20.05            10.75 
     GROUP 5.....................$ 19.20            10.75 
     GROUP 6.....................$ 17.90            10.75 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS  
 
  GROUP 1:  All Cranes 60 tons and over, Cranes doing piling, sheeting, 
dragline/clam work, Derrick(Guy & Stiff), Gentry Crane Operator, Helicopter 
Operator, Mole Operator or Tunnel Mucking Machine, Power Shovel 3-1/2 CY. and 
over and Traveling Tower Crane. 
 
  GROUP 2:  All Cranes 21 tons and up to 59 tons, Backhoe Operator 3 CY. and 
over, Creter Crane, Dredge Operator 12' and Over, Equipment Dispatcher, 
Finish Motor Grader, Front End Loader Operator 8 CY. and over, Master 
Mechanic (When supervising 5 or more Mechanics), Mon-o-rail Hoist Operator, 
Power Shovel up to and including 3-1/2 CY. and Tugboat. 
 
  GROUP 3: Cranes 20 tons and under, Asphalt Paving Machine Operator, Asphalt 
Plant Operator, Automated Grade Trimmer, Backhoe Operator 1 CY. up to and 
including 2-1/2  CY., Boom Truck Hydraulic (8 Tons & over), Cableway 
Operator, Concrete Batch Plant Operator(electronic or manual), Concrete Mixer 
Paving Machine Operator, Concrete Paver- Bridge Decks, Concrete Pump, 
Concrete Spreader Operator & Belt Placer, Crushing Plant Operator, Dozer 
Operator, Dredge Operator or Engineer 11'' and under, Drill Rigs, Heavy Duty 
Rotary or Chum or Cable Drill, Front End Loader (3-1/2 CY. up to and 
including 7-1/2 CY.), Gravel Washing & Screening Plant Operator, Locomotive, 
all types, Mechanic or Welder(heavy duty), Motor Grade Operator, Pavement  
Breaker (Non-Hydro Hammer type, Pipeline Wrapping, Cleaning & Bending Machine 
Operator, Power Actuated Auger and Horizontal Boring Machine Operator 6'' and 
over, Refrigeration Plant Engineer, Roto Milling Machine (Surface Planer)  
43'' & over, Scraper Operator, Slip Form Concrete Paving Operator, Tandem 
Pushed Quad 9 or similar, Tractor with Boom Attachment, Trenching Machine- 
100 HP. and over. 
 
  GROUP 4: Articulated/Off Road Hauler, Asphalt Dump Person, Asphalt Paving 
Screed Operator, Backhoe - up to and including 1/2 CY., Console Board 
Operator, Distributor Operator (Bituminous), Forklift Operator, Front End 
Loader- 1-1/2 CY. up to and including 3 CY., Grade Person, Gravel Screening 
Plant Operator (not Crushing or Washing), Greaser, Lazer-Screed Operator, 
Longitudinal Float and Spray Operator, Motor Grade Operator-Hual Roads, 
Paving Breaker- Hydro Hammer Type, Pugmill Operator, Push Tractor, Roller, 
Steel & Rubber on Hot Mix Asphalt Paving, Rotomill Machine (Surface Planer), 
up to and including 42'', Sand and Chip Spreader, Self-propelled Sheepsfoot 
Packer with or without Blade attachment, Self-propelled Traveling Soil   
Stabilizer, Sheepsfoot Packer with Dozer attatchment- 100 HP and over, 
Shouldering Machine, Slip Form, Curb & Gutter Operator,Tamping Machine 
Operator, Tie Tamper and Ballast Machine, Trenching Machine Operator- 46 HP 
up to and including 99 HP, Truck Mechanic, Well Points, Tub Grinder. 
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  GROUP 5: Boom Truck- A- Frame or Hydraulic 2 tons up to and including 7 
tons, Broom-Self propelled, Concrete Saw (Power Operated), Front End Loader 
Operator, less than 1-1/2 CY., Mobile Cement Mixer, Power Actuated Auger & 
Horizontal Boring Machine Operator up to and including 5", Roller, on other 
than Hot Mix Asphalt Paving, Oilers, Vibrating Packer Operator (Pad Type) 
Self-propelled, Water Spraying Equipment-Self Propelled. 
 
  GROUP 6: Brakeman or Switchman, Curb Machine Operator (Manuel), Dredge or 
Tugboat Deckhand, Drill Truck Gravel/Testing Operator, Form Trench Digger 
(Power), Gunite Operator Gunall, Paint Machine Striping Operator, Pick-up   
Sweeper, 1CY. & over Hopper Capacity, Scissor Jack-Self Propelled Platform 
Lift, Straw Mulcher and Blower, Stump Chipper Operator, Tractor Pulling 
Compaction or Aerating Equipment, Trenching Machine Operator- up to and 
including 45 HP. 
---------------------------------------------------------------- 
  SUND2002-001 10/20/2006 
 
                                   Rates          Fringes 
 
  Electrician   
     Cass County.................$ 14.72             3.40 
   
CARPENTER........................$ 20.75             3.15 
   
Cement Mason/Finisher............$ 20.75             3.15 
   
Laborers:   
     GROUP 1:....................$ 13.65                  
     GROUP 2.....................$ 13.90                  
     GROUP 3.....................$ 14.05                  
     GROUP 4.....................$ 14.80 
 
LABORERS CLASSIFICATIONS   
 
  GROUP 1:  General Construction Laborers: Sack Shaker (cement and mineral 
filler): Pipe Handler: Drill Runner Tender: Salamander Heater and Blower 
Tender, Light truck, Pickup Driver, Flaggers and Pilot Car Drivers. 
 
  GROUP 2:  Semi Skilled Laborer: Bulk Cement Handler: Conduit Layer, 
Telephone or Electrical: Form Setter (pavement): Gas Electric or pneumatic 
tool operator: Chipping Hammer, Grinders and Paving Brakers (tamper-drit) 
Concrete Vibrator  Operator: Chain Saw Operator: Concrete Saw Operator:   
Concrete Curing Man (not water): Bituminous worker (Shoveler, Dumper, Raker 
and Floated): Kettleman (bituminous or lead): Concrete Bucket Signlman: Power 
Buggy Operator: Brick and Mason Tender: Multiplate Pipelayer: Culvert Pipe 
Layers: Concrete Finishers Tender. Carpenters Tenders. 
 
  GROUP 3:  Caisson Worker: Bottom Man (sanitary sewer, storm sewer water and 
gas liners): Concrete Mixer Operator (one bag capacity): Mortar Mixer. 
 
  GROUP 4:  Pipe Layers (sanitary sewer, storm sewer, water and gas lines): 
Drill runner (includes Wagon Churn or Air Track) Powderman, Gunite and 
Sandblast, Nozzleman, Reinforcing  Steel Setters/Tiers. 
---------------------------------------------------------------- 
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* TEAM0638-001 01/01/2008 
 
                                   Rates          Fringes 
 
TRUCK DRIVER   
     Euclid Driver-Over 20 yards.$ 20.22             8.95 
     Single Axle Trucks..........$ 19.02             8.95 
     Tandem Tri/Axle Semi, Low  
     Boy and Off Road Heavy  
     Duty End Dumps-20 yards  
     and under...................$ 19.45             8.95 
     Tandem TRi/Axle Truck.......$ 19.14             8.95 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation to which 
welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor 
standards contract clauses (29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates listed under the 
identifier do not reflect collectively bargained wage and fringe benefit 
rates.  Other designations indicate unions whose rates have been determined 
to be prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries 
of surveys, should be with the Wage and Hour Regional Office for the area in 
which the survey was conducted because those Regional Offices have 
responsibility for the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described in 2.) and 
3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal process described 
here, initial contact should be with the Branch of Construction Wage 
Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
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2.) If the answer to the question in 1.) is yes, then an  interested party 
(those affected by the action) can request review and reconsideration from 
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). 
Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested 
party's position and by any information (wage payment data, project 
description, area practice material, etc.) that the requestor considers 
relevant to the issue.  
 
3.) If the decision of the Administrator is not favorable, an interested 
party may appeal directly to the Administrative Review Board (formerly the 
Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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 SPECIAL CONTRACT REQUIREMENTS 
The following Special Contract Requirements amend and supplement the Standard 
Specifications for Construction of Roads and Bridges, on Federal Highway Projects (FP-03) 
U.S. Customary Version, U.S. Department of Transportation, Federal Highway Administration. 
 

Section 101. – TERMS, FORMAT, AND DEFINITIONS 
 
101.03  Abbreviations. 
 
(b) SI symbols.  Add the following: 
 

US Customary symbols. 
 

A — ampere electric current 
ac. — acre Area 
BTU — British Thermal Unit Energy 
cu. in. or in3   — cubic inches Volume 
cu. ft., cf, ft3 or CUFT — cubic feet Volume 
cu. yd., cy, yd3 or CUYD — cubic yards Volume 
D — day Time 
deg. or º — degree plane angle 
Fc — foot-candles luminous intensity 
fl. oz. — fluid ounces Volume 
ft. or ' — foot or feet Length 
gal. or GAL — gallon Volume 
H — Henry Inductance 
hr. or HR  — hour Time 
Hz — hertz (s-1) Frequency 
in. or "  inch or inches Length 
K — kelvin Temperature 
lb or LB, lbs — pound, pounds Mass 
Lbf — pound-force Force 
lnft or LNFT  linear foot Length 
mi. — miles Length 
min. or m — minute Time 
min. or ' — minute plane angle 
ºF — degrees Fahrenheit Temperature 
oz. — ounces Mass 
Psi — pounds/square inch Pressure 
Q — cubic feet/second flow rate 
sec. or s — second Time 
sec. or " — second plane angle 
sq. in. or in2   — square inches Area 
sq. ft., sf, ft2 or SQFT — square feet Area 
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sq. yd., sy, yd2 or SQYD — square yards Area 
Sta.  — station Length 
T — short ton (2000 lbs) Mass 
V — volt (W/A) electric potential 
W — watt (J/s) Power 
YD — yard or yards Length 
Ω — ohm V/A electric resistance 

 
Section 104. – CONTROL OF WORK 

 
104.03  Specifications and Drawings.  Add the following: 
 
(c) As-built working drawings.  Prepare and furnish as-built working drawings prior to final 
acceptance.  The Government will provide one set of 11 x 17 inch contract drawings to be used 
exclusively for recording the as-built details of the project.  Mark plans on title sheet “As-Built 
Plans”.  Use red ink to record the information described below. 
 
Note all additions or revisions to the location, character and dimensions of the prescribed work 
shown on the contract drawings.  Location changes are to be shown in the same coordinate 
system used for the staking notes.  Strikeout all details shown that are not applicable to the 
completed work.  Check and initial all plan sheets that were incorporated into the completed 
work without change. 
 
Retain the drawings at the project site and, as work progresses, continuously update them to 
reflect the as-built details.  Submit a copy of the updated as-built drawings at least every 30 days 
to the CO for review for compliance with these specifications. 
 
As a minimum, show the following information on the as-built drawings: 
 

(1) Title Sheet 
(a) Name of contractor. 
(b) Name of Project Engineer. 
(c) Project completion date. 
(d) Revisions to project length. 
(e) Revisions to begin and end stations of project. 
(f) Revisions to index to sheets. 
(g) Strikeout any schedules or options not awarded. 
(h) A note stating “All work was constructed as designed unless otherwise noted.” 

 
(2) Typical section(s) 

(a) Revisions in dimensions. 
(b) Revisions in materials. 
(c) Revisions in station ranges. 
(d) Revisions to begin and end stations of project, and length of project. 
(e) Revisions to station equations. 
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(f) Revisions to slope ratio and curve widening tables. 
(g) Revisions to any notes. 

 
(3) Summary of Quantities and Tabulation Sheets 

(a) Revisions to all quantities, locations, notes/remarks, including totals. 
(b) Strikeout unused pay items. 
(c) Revisions to application rates. 
(d) Revisions to location, type, end treatments, riprap, skew, on drainage summary. 

 
(4) Control Sheets 

(a) Show any control that was removed, destroyed, established, according to subsections 
107.02, paragraph 2; 152.02, paragraph 2; and 152.03. 

(b) Use a unique naming convention for newly established control points.  Do not reuse 
CFL control point numbers. 

 
(5) Plan and profile and layout sheets 

(a) Revisions to the alignment; grades, elevations and stationing of intersection PIs; 
station equations and superelevation. 

(b) Major changes in the construction limits; particularly changes requiring additional 
design, additional right of way, or contract modifications.  (Show information on plan 
and profile, layout sheets, and right of way plans if applicable.). 

(c) Changes in permanent rights of way caused by acquisition during construction.  
(Show information on plan and profile, layout sheets, and right of way plans if 
applicable).  In addition, annotate any construction completed according to 
agreements made with landowners during construction. 

(d) Revisions in location, type and grade of road approaches. 
(e) Revisions in locations of sub-excavation and roadway obliteration. 
(f) Location, type and elevation of all constructed or relocated utilities, aerial and 

underground.  Location, type and elevation of utilities not previously or inaccurately 
mapped, but encountered during construction, indicated as “approximate” or “as 
mapped”.  (Show information on plan and profile and layout sheets and utilities plans 
if applicable). 

(g) Location, size and type of underdrains. 
(h) Location, number and type of horizontal, lateral, trench and blanket drains. 
(i) Revisions to culvert diameter, length, type, stationing, skew, riprap and end 

treatments. 
(j) Length of culvert extension, skew, and offset from centerline to the ends of extended 

culverts. 
(k) Channel changes. 
(l) Location of monuments and permanent references replaced according to subsection 

107.02. 
(m) Location, length and type of fencing. 
(n) Location, length, stationing and type of walls. 
(o) Location, length, stationing and end treatment of roadside design features, including, 

but not limited to, guardrail, guardwall, signs, fences, gates, etc. 
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(p) Revisions in location of pavement markings. 
(q) Revisions to parking areas or turnouts location. 
(r) Revisions in location, type and length of curbs, sidewalks, and accessible ramps. 
(s) Revisions to any notes. 
(t) Revisions to permanent erosion control measures. 

 
(6) Standards, Details, and Specials 
Revisions to notes, dimensions, locations, and materials. 

 
No direct payment will be made for preparing and furnishing as-built working drawings.  A 
retention of 1/10th of 1% of payment due will be withheld from project pay estimates if the 
Contractor has not kept current the designated set of as-built plans.  In addition, a retention of 
1/10th of 1% of the contract amount paid to date will be withheld at the end of the project until 
the set of as-built plans has been submitted to and accepted by the Project Engineer.  The final 
completed as-built working drawings must be submitted to and accepted by the Contracting 
Officer before final acceptance will be granted on the project. 
 

Section 105. - CONTROL OF MATERIAL 
 
105.01  Source of Supply and Quality Requirements.  Add the following: 
 
Submit samples of materials for quality verification testing for materials required to conform to 
Sections 703, 704, and 705. 
 
Materials containing petroleum-based solvents such as cutback asphalts and traffic paints may be 
restricted from use by local laws or ordinances in certain geographic areas.  Upon presenting 
proof of such restrictions, alternate materials considered acceptable to the CO may be substituted 
for the materials specified in the contract. 
 
Ship material directly from the source to Theodore Roosevelt National Park without intermediary 
storage or staging. Materials must also be transported and stored such that they will not acquire 
invasive non-native plant seeds from adjacent vegetation.   
 
Non-native invasive plants, or noxious weeds, are species of plants that do not naturally occur in 
a particular area and have the potential to spread from their point of introduction into 
surrounding areas.  
 
Obtain clearance or eradicate non-native plants by; 

 
(1) Provide certification by a county extension agent, agronomist, or other qualified 

invasive species expert that the source is free from exotic plants; or 
 

(2) Notify the CO at least 2 weeks before beginning operations or starting crushing to 
allow for investigation for exotic plants. If exotics are found, the CO will determine 
if the upper portion of the source will need to be stripped or sprayed with an 
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herbicide approved by the CO. If spraying is required, provide a licensed operator 
to spray according to applicable state regulations. Do not spray any herbicides until 
approved in writing by the CO. Spraying or stripping of material does not 
necessarily constitute approval of the material; or 

 
(3) If exotic plant clearance is not obtained, heat all material to 300 degrees Fahrenheit 

to ensure sterilization of any exotic plants before delivery of uncertified material. 
Do not stockpile the heated material outside the park boundaries prior to delivery. 
These requirements are waived if the contractor uses a source that meets the 
requirements stated in items (1) and (2) above. 

 
105.02  Material Sources 
 
(b) Contractor-located sources.  Add the following to the end of the first paragraph: 
 
For Contractor-located, non-commercial sources, secure environmental clearances according to 
Subsection 107.10. 
 
105.04  Storing and Handling Material.  Add the following after the third sentence of the 
second paragraph: 
 
For Contractor-located, non-commercial staging, storing, and material handling areas, secure 
environmental clearances according to Subsection 107.10. 
 
Add the following: 
 
The Contractor may use half of the area of the Caprock Coulee Parking area and/ or the Mix Pit/ 
Maintenance Yard for staging areas or to stockpile materials prior to use.  Once the roadway is 
closed, the Contractor may use the River Bend Overlook Parking area for a staging area or to 
stockpile materials prior to use.  All equipment and material must remain on the paved portion of 
the parking areas. 
 

Section 106. - ACCEPTANCE OF WORK 
 
106.01  Conformity with Contract Requirements.  Delete the text and substitute the following: 
 
Follow the requirements of FAR Clause 52.246-12 Inspection of Construction. 
 
References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard 
authorities refer to the methods in effect on the date of solicitation for bids. 
 
Perform all work to the lines, grades, cross-sections, dimensions, and processes or material 
requirements shown on the plans or specified in the contract. 
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Incorporate manufactured materials into the work according to the manufacturer’s 
recommendations or to these specifications, whichever is more strict. 
 
Plan dimensions and contract specification values are the values to be strived for and complied 
with as the design values from which any deviations are allowed.  Perform work and provide 
material that is uniform in character and reasonably close to the prescribed value or within the 
specified tolerance range.  The purpose of a tolerance range is to accommodate occasional minor 
variations from the median zone that are unavoidable for practical reasons. 
 
When standard manufactured items are specified (such as fence, wire, plates, rolled shapes, pipe 
conduits, etc., that are identified by gauge, unit mass, section dimensions, etc.), the identification 
will be considered to be nominal masses or dimensions.  Unless specific contract tolerances are 
noted, established manufacturing tolerances will be accepted. 
 
The Government may inspect, sample, or test all work at any time before final acceptance of the 
project.  When the Government tests work, copies of test reports are furnished to the Contractor 
upon request.  Government tests may or may not be performed at the work site.  If Contractor 
testing and inspection is verified by the Government, the Contractor’s results may be used by the 
Government to evaluate work for acceptance.  Do not rely on the availability of Government test 
results for process control. 
 
Acceptable work conforming to the contract will be paid for at the contract unit bid price.  Four 
methods of determining conformity and accepting work are described in Subsections 106.02 to 
106.05 inclusive.  The primary method of acceptance is specified in each Section of work.  
However, work may be rejected at any time it is found by any of the methods not to comply with 
the contract. 
 
Remove and replace work that does not conform to the contract, or to prevailing industry standards 
where no specific contract requirements are noted, at no cost to the Government. 
 
(a) Disputing Government test results.  If the accuracy of Government test results is disputed, 
promptly inform the CO.  If the dispute is unresolved after reasonable steps are taken to resolve 
the dispute, further evaluation may be obtained by written request.  Include a narrative describing 
the dispute and a proposed resolution protocol that addresses the following: 
 

(1) Sampling method 
(2) Number of samples 
(3) Sample transport 
(4) Test procedures 
(5) Testing laboratories 
(6) Reporting 
(7) Estimated time and costs 
(8) Validation process 
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If the evaluation requires additional sampling or testing be performed, mutually agree with the 
Government on witnessing procedures and on sampling and testing by a third party laboratory.  
Use a third party laboratory accredited by the AASHTO accreditation program.  Provide proof of 
the laboratory’s accreditation for the test procedures to be used.  Do not use the same laboratory 
that produced the disputed Government test results or that produced the test results used as a 
basis for the dispute. 
 
The CO will review the proposed resolution protocol and may modify it before final approval 
and execution. 
 
The Government will use the approved resolution protocol test results to determine the validity 
of the disputed testing.  If the Government test results are validated, the Contractor will be 
responsible for all costs associated with developing and performing the resolution protocol.  If 
the Government test results are not validated, the Government will be responsible for all costs 
associated with developing and performing the resolution protocol.  If the validity of the 
Government test results cannot be determined, the Contractor and Government will equally share 
all costs associated with developing and carrying out the resolution protocol. 
 
(b) Alternatives to removing and replacing non-conforming work.  As an alternative to 
removal and replacement, the Contractor may submit a written request to: 
 

(1) Have the work accepted at a reduced price; or 
(2) Be given permission to perform corrective measures to bring the work into conformity. 

 
The request must contain supporting rationale and documentation.  Include references or data 
justifying the proposal based on an evaluation of test results, effect on service life, value of 
material or work, quality, aesthetics, and other tangible engineering basis.  The CO will determine 
disposition of the nonconforming work. 
 
Where sample/testing procedures make reference to AASHTO, ASTM, or other standards 
(designated as FLH T), the procedure as modified in the Materials Manual shall govern.  Where 
the specifications make reference to AASHTO Test T11, “Procedure B - Washing Using a 
Wetting Agent” shall be the procedure followed. 
 
Where the specifications make reference to AASHTO Test T310, “Direct Transmission Method 
of In-Place Nuclear Density and Moisture Content” shall be the procedure followed. 
 
Reference to the Materials Manual means the Federal Lands Highway “Field Materials Manual, 
U.S. Department of Transportation, Federal Highway Administration,” Publication No. FHWA-
FL-91-002, dated March 1991, revised March 1994, and all amendments and supplements 
thereto.  Copies are available from the Materials Engineer, Federal Highway Administration, 
Central Federal Lands Highway Division, Materials Branch, P.O. Box 25246, Denver, Colorado 
80225-0246, Telephone: (720) 963-3537. 
 
106.03  Certification.  Add the following after the second paragraph: 
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See Table 106-3 for schedule for full or partial acceptance by material certification.  Submit 
certification and sample of material for testing as required. 
 
106.05  Statistical Evaluation of Work and Determination of Pay Factor (Value of Work). 
 
(b) Acceptance.  Delete the last sentence of the second paragraph and substitute the following: 
 
If a lot is concluded or terminated with fewer than three samples, the samples will be combined 
with those of an adjacent lot.  In the event there is no adjacent lot, the material will be accepted 
according to Subsection 106.04. 
 
Table 106-2  Pay Factor. 
 
The Pay Factor 1.03, category I row:  Delete the value 84 in the n=9 column and substitute the 
value 94. 
 
The Pay Factor 0.75, category II row:  Delete the value 35 in the n=3 column and substitute the 
value 25. 
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Table 106-3 Schedule For Full or Partial Acceptance by Materials Certification.  Add Table 
106-3 following Table 106-2. 
 

Table 106-3 
Schedule For Full or Partial Acceptance by Materials Certification 

Frequency Section Description Material Material Property 
Or Specification Certification Sample 

306 Dust Palliative 

Magnesium 
Chloride, 

Emulsified Asphalt, 
Lignin Sulfonate, 
Calcium Chloride 

As specified 1 per shipment First shipment 

308 Minor Crushed 
Aggregate Crushed Aggregate Source, Quality and 

Gradation 1 per source 1 per source 

404 and 
417 

Minor Hot Asphalt 
Concrete, Minor 

Cold Asphalt Mix 

Aggregate Asphalt 
Mix 

Source quality, 
Gradation, Stability, 

and Grade 
1 per mix 1 per source 

634 and 
635 

Permanent 
Pavement 
Markings, 

Temporary Traffic 
Control 

634.02 as 
applicable, 635 as 

applicable 
As specified 1 per source ----- 

701 Hydraulic Cement 

Portland Cement, 
Blended Hydraulic 

Cement and 
Masonry Cement 

AASHTO M 85, M 
240,  

and ASTM C 91 
1 per shipment 1 per 100 tons 

702.01 Asphalt Material Asphalt Cement 

AASHTO M 20, M 
226,  

MP 1 or as 
applicable 

1 per shipment 1 per shipment 

702.02 Asphalt Material Cut-back Asphalt AASHTO M 81 or  
M 82 as applicable 1 per shipment 1 per shipment 

702.03 Asphalt Material Emulsified Asphalt AASHTO M 140 or 
M 208 as applicable 1 per shipment 1 per shipment 

702.05 Asphalt Material 

Asphalt Materials 
used  

for Damproofing  
and Waterproofing  
Concrete Surfaces 

As specified for 
each type of asphalt 

material 
1 per shipment ----- 

702.06 Recycling Agent As specified As applicable 1 per shipment 1 per shipment 
702.08 Antistrip As specified As applicable 1 per shipment ----- 

706 Concrete and 
Plastic Pipe As specified As applicable 1 per shipment ----- 

707 Metal Pipe  Metal Pipe as 
specified As applicable 1 per shipment ----- 

708 Paint As specified As applicable 1 per batch\lot 
1 sample for 

quantities 
> (25 gallons) 
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Frequency Section Description Material Material Property 
Or Specification Certification Sample 

709 Reinforcing Steel  
and Wire Rope As specified As applicable 1 per shipment 

For 709.01 & 
709.03 submit 
3, 1-yard bars  
of each size 
and grade of 

bar furnished. 
 

709.02 submit 
1  

6-foot length 
for  

each size 
furnished 

710 Fence and 
Guardrail As specified As applicable 1 per shipment ----- 

711 
Concrete Curing  

Material and 
Admixtures 

As specified As applicable 
1 per material 

source per 
material type 

----- 

712 Joint Material (all) As specified As applicable 1 per shipment ----- 

713 
Roadside 

Improvement 
Materials (all) 

As specified As applicable 1 per shipment ----- 

714 
Geotextile and 
Geocomposite 

Drain 
As specified As applicable 1 per shipment 1 per project 

per type 

715 Piling As specified As applicable 1 per shipment ----- 

716 Material for 
Timber Structures 

Timber and 
Hardware As applicable 1 per shipment ----- 

717 Structural Metal As specified As applicable 1 per shipment 

717.01(e) 
minimum  

6 per shipment 
for each size 

used. 
 

717.10 
1 per project 

718 Traffic Signing 
and Marking (all) As specified As applicable 1 per shipment ----- 

720 
Structural Wall 
and Stabilized 
Materials (all) 

As specified As applicable 
1 per shipment 

per material 
type 

----- 

721 
Electrical and 
Illumination 
Material (all) 

As specified As applicable 
1 per shipment 

per material 
type 

----- 

722 Anchor Material As specified As applicable 
1 per shipment 

per material 
type 

----- 

725 Miscellaneous 
materials As specified As applicable 

1 per shipment 
per material 

type 
----- 
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Section 107. - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 

107.02  Protection and Restoration of Property and Landscape.  Delete the sixth paragraph 
and substitute the following: 
 
Before beginning work in an area, contact the local Utility Locator Service, at the phone number 
shown in the plans, to have all utilities located.  Protect utilities from construction operations.  
Cooperate with utility owners to expedite the relocation or adjustment of their utilities to 
minimize interruption of service, duplication of work, and delays. 
 
Add the following: 
 
Restore all areas used as staging and/ or stockpiling areas to their pre-construction condition at 
no cost to the Government. 
 
107.03  Bulletin Board.  Add the following: 
 
(g) “Beck” poster, according to FAR Clause 52.222-39 Notification of Employee Rights 
Concerning Payment of Union Dues or Fees. 
 
107.10  Environmental Protection. Delete the text and substitute the following: 
 
(a) Spills of Petroleum Products or Hazardous Materials.  Properly clean up, mitigate, and 
remedy, if necessary, all spills of petroleum products, hazardous materials, or other chemical or 
biological products released from construction, fleet, or other support vehicles, or stationary 
sources.  Respond in accordance with federal, state, and local regulations. 
 
Immediately report to the CO any spill of petroleum products or a hazardous material.  Report 
the spill to the appropriate federal, state, and local authorities, if the spill is a reportable quantity. 
 
(b) Water pollution.  Do not operate mechanized equipment or discharge or otherwise place any 
material within the wetted perimeter of any waters of the U.S. within the scope of the Clean 
Water Act (33 USC § 1251 et seq.).  This includes wetlands unless authorized by a permit issued 
by the U.S. Army Corps of Engineers according to 33 USC § 1344, and, if required, by any State 
agency having jurisdiction over the discharge of material into the waters of the U.S.  In the event 
of an unauthorized discharge: 
 

(1) Immediately prevent further contamination; 
(2) Immediately notify appropriate authorities; and 
(3) Mitigate damages as required. 

 
Comply with the terms and conditions of any permits that are issued for the performance of work 
within the wetted perimeter of the waters of the U.S. 
 
Separate work areas, including material sources, by the use of a dike or other suitable barrier that 
prevents sediment, petroleum products, chemicals, or other liquid or solid material from entering 
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the waters of the U.S.  Use care in constructing and removing the barriers to avoid any discharge 
of material into, or the siltation of, the water.  Remove and properly dispose of the sediment or 
other material collected by the barrier. 
 
(c) Vehicles and equipment.  All vehicles and equipment entering the project area must be 
clean of noxious weeds and free from oil leaks and are subject to inspection.  Wash all 
construction equipment to thoroughly remove all dirt, plant, and other foreign material prior to 
entering the project.  Particular attention must be shown to the under carriage and any surface 
where soil containing exotic seeds may exist.  These efforts are critical to prevent the 
introduction and establishment of non-native plant species into the project area.  Make 
arrangements for the CO to inspect each piece of equipment before entering the project.  The CO 
will maintain records of inspections.  Equipment found operating on the project that has not been 
inspected, or has oil leaks will be shut down and subject to citation. 
 
In general, when gasoline, diesel fuel, antifreeze, hydraulic fluid or any other chemical contained 
within the vehicle is released to the pavement or ground, proper corrective, clean-up, and safety 
actions must be immediately implemented.  All vehicles with load rating of 2 tons or greater 
should carry, at minimum, enough absorbent materials to effectively immobilize the total volume 
of fluids contained within the vehicle. 
 
Repair oil leaks immediately on discovery.  Do not use equipment that is leaking.  Have oil pans 
and absorbent material in place prior to beginning repair work.  Have the “on scene” capability 
of catching and absorbing leaks or spillages of petroleum products including antifreeze from 
breakdowns or repair actions with approved absorbent materials.  Keep a supply of acceptable 
absorbent materials at the job site in the event of spills.  Sand or soil are not approved absorbent 
materials. 
 
Use oil pans and absorbent materials to prevent leaks, spills and draining petroleum fluids from 
falling onto bare ground and paved surfaces during servicing of equipment.  Dig up soils 
contaminated with such fluids, place in appropriate safety containers, and dispose of according to 
state and/or federal regulations. 
 
(d) Environmental Clearances. 
 

(1) Contractor-Selected, Non-Commercial Areas.  Contractor-selected, non-commercial 
areas include, but are not limited to, material sources, disposal sites, waste areas, haul roads, 
and staging areas.  (A commercial source is a current operating concern, which has in the 
recent past provided same-type materials or services).  These requirements do not apply for 
areas identified by the FHWA as having previously received clearance. 

 
Prior to construction activities in Contractor-selected, non-commercial areas, provide the 
following to the CO and the FHWA Environmental Section (12300 West Dakota Avenue, 
Lakewood, CO 80228/Fax 720-963-3610): 
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(a) A report with documentation, according to the Secretary of the Interior’s Standards 
and Guidelines for Archeology and Historic Preservation, to determine if prehistoric or 
historic buildings, structures, sites, objects, or districts listed or eligible for listing in the 
National Register of Historic Places (NRHP) are present and if they will be affected by 
the proposed activity.  Include information identifying the location, total land area, and 
type of activity proposed.  The FHWA will review this documentation.  The FHWA will 
coordinate with the State Historic Preservation Officer (SHPO) and other parties, which 
will require the following time frames: 

 
(1) Coordination on a “no effect” determination may require 30 days or longer. 
(2) Coordination on eligibility and affects may require 45 days or longer. 
(3) Coordination on mitigation of adverse effects may require 60 days or longer. 

 
(b) Written documentation that such activities will not affect any “Waters of the U.S.” as 
defined by the U.S. Army Corps of Engineers.  Provide documentation by an individual 
capable of performing wetland delineations according to the 1987 Corps of Engineers’ 
manual.  Documentation of effects to wetlands or other Waters of the U.S. will be 
submitted to the CO and to the FHWA Environmental section.  If wetlands are affected, 
coordination with the Corps of Engineers may require 45 days or longer. 

 
(c) Written documentation that such activities will not affect any species protected under 
the Endangered Species Act (ESA).  Provide documentation prepared by a biological 
specialist.  The written documentation will include a “no effect,” a “may affect-is not 
likely to adversely affect,” or a “may affect-is likely to adversely affect,” determination 
according to Section 7 of the Endangered Species Act.  Submit the documentation to the 
CO and the FHWA Environmental Section.  If the determination is “may affect-is not 
likely to adversely affect” or “may affect-is likely to adversely affect,” the FHWA will 
coordinate with the U.S. Fish and Wildlife Service (FWS), which will require the 
following time frames: 

 
(1) “May affect-is not likely to adversely affect” may require 45 days or longer. 
(2) “May affect-is likely to adversely affect” may require 150 days or longer. 

 
Contract time will not be increased due to the submittal and approval process for the above three 
items. 
 
107.11  Protection of Forests, Parks, and Public Lands.  Add the following: 
 
The following National Park Service fire prevention plan involving emergency curtailment of 
operations is in effect on this project.  The CO will order the suspension of burning and other 
operations when directed to do so by the Forest Service.  No adjustment in the contract 
completion date will be made for partial or total suspensions of burning operations. 
 
The Contractor will take the following precautions: 
 
1. Smoking and Lunch Fires.  Smoking is prohibited except inside a building, developed 
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recreation site, vehicle, or while seated in an area at least three feet in diameter that is barren 
or cleared of all flammable materials.   36 CFR 261.52(d). 

 
The building of camp, lunch, warming, and other fires within the project area and vicinity is 
prohibited, except at established campgrounds where fire grates are supplied. 

 
2. Spark Arrester and Mufflers.  Operating or using any internal combustion engine, on any 

timber, brush, or grass covered land, including trails and roads traversing such land, without 
a spark arrester, maintained in effective working order, meeting either (I) Department of 
Agriculture, Forest Service standard 5100, “SPARK ARRESTERS FOR INTERNAL 
COMBUSTION ENGINES,” (current edition); or (II) the Society of Automotive Engineers 
(SAE) recommended practices J335, “MULTIPOSITION SMALL ENGINE EXHAUST 
SYSTEM FIRE IGNITION SUPPRESSION,” (current revision) and J350, 36 CFR 261.52(j), 
is prohibited. 

 
Passenger carrying vehicles, pickups, medium and large highway trucks (80,000 GVW) will 
be equipped with a factory designed muffler system which is specified for the make and 
model of the respective vehicle/truck or with a muffler system that is equivalent or that 
exceeds factory specifications. 

 
Exhaust systems shall be properly installed and continually maintained in serviceable 
condition. 

 
3. Fire Extinguishers and Tools on Equipment.  While in use, each internal combustion 

engine including tractors, trucks, yarders, loaders, welders, generators, stationary engines, or 
comparable powered equipment shall be provided with at least the following: 

 
(a) One fire extinguisher, at least 5# ABC with an Underwriters Laboratory (UL) rating of 
3A-40BC, or greater. 

 
(b) One shovel, sharp, size O or larger, round-pointed with an overall length of at least 48 
inches. 

 
(c) One axe, sharp, double bit 3-1/2#, or one sharp pulaski. 

 
Extinguishers, shovels, axes, and pulaskis shall be mounted so as to be readily available from 
the ground.  All tools shall be maintained in a serviceable condition. 
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4. Power Saws.  Each gasoline engine power saw shall be provided with one chemical-
pressurized fire extinguisher of not less than 8-ounce capacity by weight, and one size O or 
larger round-pointed shovel with an overall length of at least 48 inches.  The extinguisher, 
and shovel shall be maintained in good working order.  The extinguisher shall be with the 
power saw operator immediately available for use at all times.  The extinguisher shall not be 
affixed to the saw.  The shovel shall be readily available to the operator of the saw at all 
times.  Having the shovel with the gas can used to refuel the saw may be considered “readily 
available” if not more than 200 feet from the saw.  During periods of critical fire danger, the 
National Park Service may prescribe other precautionary measures. 

 
 Any fueling or refueling of a power saw shall be done in an area which has first been cleared 

of material which will carry fire.  The power saw shall be moved at least 10 feet from the 
place of fueling or refueling before starting. 

 
5. Blasting and Welding.  Blasting is prohibited except by written agreement.  Such written 

agreement shall set forth necessary fire prevention requirements. 
 

Unless otherwise directed in writing by the National Park Service, all flammable material 
shall be cleared for 10 feet around any piece of equipment being welded.  In addition, 
provide a fire extinguisher of a size and type designed to extinguish a fire in the flammable 
materials surrounding the spot being welded. 

 
During Fire Precautionary periods, blasting shall be permitted as follows: 

 
A.  When the predicted condition class reaches 3 (High), a watchman shall patrol the blasting 
area for at least one (1) hour following blasting.  The watchman shall have available for 
immediate use a standard fire shovel and a five (5) gallon water filled backpack pump. 

 
B.  When the predicted condition class reaches 4 (Very High), blasting shall be restricted to 
clear areas and terminated by 11 a.m. local time.  The watchman requirements shall be as in 
item A above. 

 
C.  All blasting operations shall be terminated when the predicted fire danger reaches 
EXTREME. 

 
Gasoline and Oil Storage: Gasoline, oil, grease, or other highly flammable material shall be 
stored in a separate building (or on site where all flammable debris has been cleared away 
within a minimum radius of 25 feet).  Mobile servicing units shall be equipped with a fire 
extinguisher of not less than a 2 quart capacity of a type approved by the UL for gasoline and 
oil fires. 

 
Conform to the following requirements: 
 
(a)  Do not camp within the Park. 
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(b)  Locate office, lab or other trailers only within the designated staging areas. 
 
(c)  Do not feed or disturb wildlife. 
 
(d)  Do not park or turn around on vegetation. Stay on bare gravel or pavement. 
 

Section 108. - PROSECUTION AND PROGRESS 
 
108.01  Commencement, Prosecution, and Completion of Work:  Add the following: 
 
Limit operations as follows: 
 
Perform no work except to maintain traffic control devices, erosion control devices, the roadway 
driving surface, and to control dust during the listed Federal holidays and surrounding days: 
 

● Memorial Day Weekend:  12:00 Noon Friday to 6:00 am Tuesday. 
● Independence Day:  12:00 Noon July 3 to 6:00 am July 7.   
● Labor Day Weekend:  12:00 Noon Friday to 6:00 am Tuesday. 
● Thanksgiving:  12:00 Noon Wednesday to 6:00 am Monday. 
● Christmas/New Years Holiday:  12:00 Noon December 23 to 6:00 am January 2. 
 If December 23 or January 1 falls on a Monday, do not work the adjacent 

weekend and do not work on December 23.  If January 1 falls on a Friday, 
do not work the weekend. 

 
The roadway may be closed to public traffic from Caprock Coulee West after Labor Day 
weekend until the end of the construction season. Weekend work (between 6:00 pm on Friday to 
6:00 am on Monday) is only permitted after Labor Day.   
 
Following Labor Day, schedule at least 2 non-work days out of every 14 calendar days.  The 
selected non-work days do not need to be consecutive, but they must be scheduled.  Provide at 
least 2 weeks notice before changing the scheduled days off. 
 
Night work is permitted.  The roadway may be closed to public traffic at night from 11:00 pm to 
6:00 am. Provide access to NPS personnel and emergency vehicles at all times. 
 
Add the following: 
 
A Notice to Proceed must be issued before commencement of any work.   
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Section 109. - MEASUREMENT AND PAYMENT 
 
109.02  Measurement Terms and Definitions. 
 
(m) Square yard.  Delete the text and substitute the following: 
 
(m) Square yard.  9 square feet.  Measure on a plane parallel to the surface being measured.  No 
deductions from the area computation will be made for individual fixtures having an area of 9 
square feet or less.  Do not measure overlaps. 
 
109.08  Progress Payments. 
 
(b) Closing date and invoice submittal date.  Delete the last sentence and substitute the 
following:   
 
Submit invoices to the designated billing office by the 7th day after the closing date.  Invoices 
received by the designated billing office after the 16th day following the closing date will not be 
accepted for payment processing that month.  Include late, unprocessed invoice submittals in the 
following month's invoice. 
 
(e) Processing progress payment requests. 
 

(1) Proper invoices.  Delete the title and text and substitute the following: 
 

(1) Invoices received by the 7th day following the closing date. 
 

(a) Proper invoices.  If the invoice meets the requirements of Subsection 109.08(c), 
and the quantities and unit prices shown on the Contractor's invoice agree with the 
corresponding quantities and unit prices shown on the Government's receiving report, 
the invoice will be paid. 

 
(b) Defective invoices.  If the invoice does not meet the requirements of Subsection 
109.08(c), or if any of the quantities or unit prices shown on the Contractor's invoice 
exceed the corresponding quantities and unit prices shown on the Government's 
receiving report, the invoice will be deemed defective and the Contractor so notified 
according to FAR Clause 52.232-27(a)(2).  Defective invoices will not be corrected 
by the Government and will be returned to the Contractor within 7 days after the 
Government's designated billing office receives the invoice. 

 
Revise and resubmit returned invoices by the 18th day following the closing date.  The CO 
will evaluate the revised invoice.  If the invoice still does not meet the requirements of 
Subsection 109.08(c), the Contractor will be so notified according to FAR Clause 52.232-
27(a)(2), and no progress payment will be made that month.  Correct the deficiencies and 
resubmit the invoice the following month. 
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If the revised invoice meets the requirements of Subsection 109.08(c), but still had quantities 
or unit prices exceeding the corresponding quantities and unit prices shown on the 
Government's receiving report, the Government's data for that item or work will be used.  
The Contractor's invoice, as revised by the Government's receiving report, will be forwarded 
for processing by the 23rd day following the closing date.  The Contractor will be notified by 
the 23rd day following the closing date of the reasons for any changes to the invoice. 

 
(2) Defective invoices.  Delete the title and text and substitute the following: 

 
(2) Invoices received between the 8th and 16th day following the closing date. 

 
(a) Proper invoices.  If the invoice meets the requirements of Subsection 109.08(d), and 
the quantities and unit prices shown on the Contractor's invoice agree with the 
corresponding quantities and unit prices shown on the CO's receiving report, the invoice 
will be deemed proper and forwarded for processing within 7 days of receipt. 

 
(b) Defective invoices.  If the invoice does not meet the requirements of Subsection 
109.08(d), the invoice will be deemed defective, the Contractor so notified according to 
FAR Clause 52.232-27(a)(2), and no progress payment will be made that month.  Correct 
the deficiencies and resubmit the invoice the following month. 

 
If the invoice meets the requirements of Subsection 109.08(d), but has quantities or unit 
prices exceeding the corresponding quantities and unit prices shown on the Government's 
receiving report, the Government's data for that item of work will be used.  The Contractor's 
invoice, as revised by the Government's receiving report, will be forwarded for processing 
within 7 days of the Government's receipt of the invoice.  The Contractor will be notified of 
the reasons for any changes to the invoice. 

 
(f) Partial payments.  Add the following after the first paragraph: 
 
Partial payments for stockpiled manufactured material (aggregates) will be based on Contractor 
process control test results.  If test results show the material to be out-of-specification, or in 
“reject” where statistical evaluation procedures are used, no payment for stockpiled materials 
will be made. 
 

Section 152. - CONSTRUCTION SURVEY AND STAKING 
 

Construction Requirements 
 
152.02  General.  Delete the first paragraph and substitute the following: 
 
The Government will furnish to the Contractor one copy of each of the following information: 
 

• 3D coordinates and offset distance from centerline for subgrade and surface course 
finishing stakes at 50-foot intervals and miscellaneous intermediate stations. 
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• Slope stake books containing centerline grade and slope staking information at 

50-foot station intervals and miscellaneous intermediate stations. 
 

• Computer listings containing:  horizontal alignment, vertical alignment, earthwork 
quantities, and staking details showing superelevation template data and slope 
information. 

 
The Government will provide files for downloading 3D data.  Following is the information that 
will be provided electronically: 
 

• 3D coordinates of control points. 
 

• 3D coordinates of grade finishing stakes. 
 

• 3D coordinates of slope stakes 
 
The Government will perform the following: 
 

• Establish basic survey control points for vertical and horizontal control of the project. 
 
The Government will not provide slope stakes for the slope improvements near the Visitor’s 
Center. 
 
Add the following: 
 
Furnish a practicable schedule of staking activities with the construction schedule submitted 
according to Section 155.  Include the dates and sequence of staking requirements. 
 
152.03  Survey and Staking Requirements. 
 
(c) Slope stakes and references.  Delete the first sentence and substitute the following: 
 
Set slope stakes and references on both sides of centerline at the stations listed in the government 
provided slope stake books. 
 
(f) Grade finishing stakes.  Delete the third paragraph and substitute the following: 
 
The maximum longitudinal spacing between stakes is 25 feet when the centerline curve radius is 
less than or equal to 250 feet.  When the centerline curve radius is greater than 250 feet, the 
maximum longitudinal spacing between stakes is 50 feet.  The maximum transverse spacing 
between stakes is 25 feet.  Reset grade finishing stakes as many times as necessary to construct 
the subgrade and each aggregate course.  Use brushes or guard stakes at each stake. 
 
(g) Culverts.  Delete the first paragraph and substitute the following: 
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Verify, in the field, the approximate location of each individual culvert with the CO prior to 
surveying, designing, and staking culverts.  Use the “Guide for Designing and Staking Culvert in 
the Field”, dated January 9, 1996, issued by the U.S. Department of Transportation, Central 
Federal Lands Highway Division, Lakewood, CO, as a guide to the work in this section.   
 
Perform the following: 
 

(4)  Add the following: 
 

(a) For single skewed culverts, also submit a plotted field design cross-section, normal 
to roadway centerline, at each end section.  Plot the offset and elevation of natural 
ground at the end section and at all proposed template break points between centerline 
and the end section.  Ensure the template design embankment slope is not exceeded. 

 
(b) For multiple skewed culverts, also submit a plotted field design cross-section, 
normal to roadway centerline, at the end sections (left and right) nearest to the 
shoulder.  Plot the offset and elevation of natural ground at the end section and at all 
proposed template break points between centerline and the end section.  Ensure the 
template design embankment slope is not exceeded. 

 
(5)  Add the following:   

 
Plot at a scale of 1:100. 

 
Add the following: 
 

(8)  When the field design has been approved, set culvert survey stakes, reference 
stakes, and stake inlet and outlet ditches to make the culvert, including end treatments 
(e.g., drop inlets) functional. 

 
(9)  Adjust slope stakes to provide for catch basins (and transitions into and out of catch 
basins) which correspond to the final culvert location and design.  If the culvert was 
moved from location shown in the plans, review the slope stakes in the vicinity of the 
plan location and adjust the slope stakes to remove the planned catch basin. 

 
(l) Miscellaneous survey and staking.  Delete the text and substitute the following: 
 
Perform all surveying, staking, recording of data, and calculations necessary for establishing the 
layout, control, and measurement required to construct the project.  Perform the work in such a 
manner as to ensure the contract work is constructed in the proper location and to the required 
tolerances.  Where staking increments are not identified, propose appropriate staking increments 
to the CO for acceptance. 
 

Measurement 
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152.05  Delete the fourth paragraph and substitute the following: 
 
Do not measure miscellaneous survey and staking. 
 
152.05  Add the following: 
 
Reestablishing missing Government-set control points and stakes will be measured under Special 
labor, Hired survey services when it is paid by the hour.  No payment will be made for re-
establishing missing control points or stakes after construction operations have begun. 
 

Section 153. - CONTRACTOR QUALITY CONTROL 
 

Construction Requirements 
 
153.02  Contractor Quality Control Plan. 
 
(a) Process control testing.  Add the following: 
 
See Table 153-1 for schedule of minimum sampling and testing for process control.  Where no 
minimums are specified, submit proposed tests to be performed and the proposed sampling and 
testing frequencies. 
 
For aggregates and/or aggregate/asphalt mixtures accepted under Subsection 106.03, sample and 
test for conformity with the Certification a minimum of one time per pay item. 
 
(b) Inspection/control procedures. 
 

(3) Production phase.  Add the following: 
 

(d) Inspect the work, materials or assemblies accepted under Subsection 106.03 to 
ensure that all the work and materials comply with contract requirements.  Furnish 
the results of the work inspection, along with the product certification or commercial 
certification as applicable, to the CO prior to incorporating the materials into the 
work. 
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(c) Description of records.  Add the following: 
 
Identify the format for reporting test results, materials certifications and the procedures to be 
used to maintain inspection records. 
 
(d) Personnel qualifications. 
 

(1)  Add the following: 
 

Designate a Quality Control Supervisor (QCS) whose primary responsibility is managing the 
inspection system.  Designate a QCS who is experienced to perform and supervise all work 
inspection, sampling and testing.  The QCS will monitor all phases of the work and identify 
deficiencies and take appropriate corrective action. 

 
Add the following: 
 

(3) Personnel assigned to sampling or testing will have 1 year or more of recent job 
experience in the type of sampling and testing required by the contract, and the following: 

 
(a) NICET Level II certification in highway materials, or State (SHA) or industry 
certification-related sampling and testing equivalent to their intended responsibilities. 

 
(b) WAQTC or other nationally accepted certification program for intended 
sampling and testing responsibilities. 

 
or 

 
(c) Current or previous employment by an AASHTO accredited laboratory 
performing sampling and testing equivalent to their intended responsibilities. 

 
(d) Demonstrated proficiency or successful testing of one or more proficiency 
samples may be substituted for basic qualifications pending verification of test 
results. 

 
153.03  Testing.  Delete the title and text and substitute the following: 
 
153.03  Sampling and Testing.  Perform the work required by Table 153-1 and by the accepted 
Quality Control Plan. 
 
(a) Acceptance sampling.  Acceptance sampling schedules and times or locations will be 
provided by the CO.  Use a procedure for random sampling.  In addition, sample any material 
that appears defective or inconsistent with similar material being produced, unless such material 
is voluntarily removed and replaced or otherwise corrected. 
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(b) Testing.  If the Government-furnished field laboratory option is not exercised by the CO, 
furnish a laboratory equipped with all test equipment necessary to satisfy the requirements of the 
contract.  Ensure test equipment has been checked, calibrated, standardized and/or otherwise 
verified in accordance with AASHTO and ASTM standards by an individual qualified to do this 
work.  Ensure mobile laboratories receive an equipment inspection after the laboratory has been 
moved to its permanent location on the project site and anytime it is moved thereafter.  Inspect 
equipment within 45 days of actual use in project testing and at least once a year thereafter.  Do 
not use equipment that has not been inspected or is found to be deficient.  Mark deficient 
equipment and take it out-of-service until it is repaired or replaced and shown by subsequent 
inspection to perform as required.  Maintain records documenting these inspections in the 
laboratory.  Provide certification(s) stating the equipment conforms to testing requirements and 
provide evidence of current inspection. 
 
The CO may require the Contractor to perform testing to demonstrate acceptable equipment and 
an acceptable level of technician competence.  The CO may also check equipment and inspection 
records to verify condition.  Repair or replace equipment not meeting applicable requirements.  
Keep laboratory facilities clean and maintain equipment in proper working condition.  Provide 
the CO unrestricted access to the laboratory for inspection and review. 
 
(c) Certifications.  For materials accepted by certification in accordance with 106.03, review all 
certifications to insure compliance with the requirements of the contract prior to incorporating 
materials into the work and provide a signed copy of the reviewed certification(s) to the CO. 
 
153.04  Records.  Add the following to the first paragraph: 
 
When tests are on material being incorporated into the work, report test results within the 
reporting times indicated in the sampling and testing requirements at the end of each section or 
as specified in the contract. 
 
Add the following to the second paragraph: 
 
Detailed inspection results including deficiencies observed and corrective actions taken. 
 
153.05  Acceptance.  Add the following: 
 
If chronic deficiencies are noted in the Contractor's inspection or testing systems, the CO may 
order supplemental inspection and/or testing to be performed.  The Government will charge to 
the Contractor all costs associated with such supplemental inspection or testing. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  204, 208, 209. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Classification and 
Moisture/Density 

AASTHO M 145 
AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points). 

1 per material/type. Source of material. 

In-place density and 
moisture content 

AASHTO T 310 2 per lift, but not less 
than 2 every 1000 cubic 
yards. 

Compacted embankment, 
subgrade as applicable. 

Embankment 
Construction 
 
Composition of 
Roadbed in Cuts 

R-value AASHTO T 190 
(Tested by FHWA Central Lab). 

1 per 2500 feet, or 
change in material type. 

Sample depth: 
0-12 inches. 

Classification and 
Moisture/Density 

AASTHO M 145 
AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points). 

1 per material/type. Source of material. Bedding/Backfill 
for Structures and 
Culvert Pipe 

In-place density and 
moisture content 

AASHTO T 310 1 per 50 feet/lift.  
Minimum 2 per lift. 

Compacted bedding or 
backfill as applicable. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  255. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation and liquid 
limit 

AASHTO T 11 AASHTO T 27 
AASHTO T 89 AASHTO T 90 

1 per material/type Source of material 

Moisture Density AASHTO T99, 
Method C (1) 

1 per material/type Source of material 

Select wall 
backfill 704.13(a) 
and Wall backfill 
704.13(b) 

In-place density and 
moisture content 

AASHTO T 310 For MSE walls:  1 per 1-
foot lift per 250-feet of 
wall length 
(minimum of 2 per lift) 

Compacted backfill  

(1) A minimum of 5 points are required for moisture density test. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  301, 303, 304, 305, 306, 308. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation (301) AASTHO T 11 
AASTHO T 27 

2 per day Crusher belt 

Moisture/Density AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points) 

1 per source of material Source of material 

In-place density and 
moisture content 

AASHTO T 310 or 
ASTM D2950 

2 per lift at 1000-foot 
intervals, alternating 
lanes 

Compacted aggregate 

Plasticity index 
(aggregate surfacing 
only) 

AASHTO T 90 2 per day Crusher belt 

Subbase, Base 
Course Aggregate 
 
Stabilization and 
Aggregate Topsoil 
Courses 

Gradation (304 
materials processed 
in place) 

AASHTO T 11 
AASHTO T 27 

1 per 1000 feet Processed material 

Magnesium 
Chloride and 
Calcium Chloride 

Specific Gravity Hydrometer 1 per shipment Transport vehicle 

Note:  Density and Moisture calculations AASHTO T 310...Density corrections based on moisture for recycled materials containing asphalts, or aggregates 
containing MgCl or CaCl will be made based on samples taken from each test site and oven-dried in the laboratory. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section:  401. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 11 
AASHTO T 27 

2 per day per stockpile Crusher belt (during 
production) and Cold 
Feed or Hot Bins (as 
applicable during 
production of hot mix) 

Moisture content of 
aggregates 

AASHTO T 255 1 per day Cold Feed (during 
production of hot mix) 

Compaction ASTM D2950 Test strip, first day of 
production to establish 
roller pattern:  12 per 
1500 feet, then 3 per 
1500 feet 

In place, after compaction

Placement 
temperature 

Thermometer As directed Behind laydown machine 

Superpave Hot 
Asphalt Concrete 
Pavement 

Surface tolerance Straight edge and FLH T 504 During and after 
compaction 

See Subsection 401.16 

Aggregate Fine aggregate 
angularity 

AASHTO T 304, Method A 1 per day Cold Feed 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  402, 403, 404, 405, 408. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 11 
AASHTO T 27 

2 per day per stockpile Crusher belt (during  
production) and Cold 
Feed or Hot Bins (as 
applicable during 
production of hot mix) 

Moisture content of 
aggregates 

AASHTO T 255 1 per day Cold Feed (during 
production of hot mix) 

Compaction ASTM D2950 Test strip, first day of 
production to establish 
roller pattern:  12 per 
1500 feet, then 3 per 
1500 feet 

In place, after compaction

Placement 
temperature 

Thermometer As directed Behind laydown machine 

Asphalt Concrete 
Pavement 
 
Open-Graded 
Asphalt Friction 
Course 
 
Asphalt Base 
Course 

Surface tolerance Straight edge and FLH T 504 During and after 
compaction 

See Subsection 401.16 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  409, 410. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 11 
AASHTO T 27 

2 per day Production belt or 
spreader discharge 

Chip seal 
aggregate 
 
Slurry seal 
aggregate 

Moisture content of 
aggregates 

AASHTO T 255 1 per day Stockpile or spreader 
discharge 

Asphalt binder 
 
Emulsified asphalt 

Placement 
temperature 

Thermometer Prior to each days 
production, followed by 
2 each day 

Distributor truck 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  416, 418. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 27 
(maximum size only) 

1 per 1500 feet Recycled material prior to 
compaction 

Moisture content FLH T 515 Minimum 1 per 1500 
feet alternating lanes 
(as necessary to comply 
with contract 
requirements) 

In place after compaction 
and prior to compaction 
to determine total 
moisture. 

Continuous Cold 
Recycled Asphalt 
Base Course 
 
Foamed Asphalt 
Stabilized Base 
Course 

In-place density ASTM D2950 1 per 1500 feet, 
alternating lanes  (1 
value will be equal to the 
mean of 3 in-place tests, 
and as necessary to 
comply with contract 
requirements) 

In place after compaction 

Note:  Density and Moisture calculations ASTM D 2950...Density corrections based on moisture for recycled materials containing asphalts, or aggregates 
containing MgCl or CaCl will be made based on samples taken from each test site and oven-dried in the laboratory. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  501, 552, 601. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation and 
fineness modulus 

AASTHO T 11 
AASHTO T 27 

1 per day Aggregate, before 
batching 

Moisture AASHTO T 255 1 per day/stockpile Aggregate, before 
batching 

Slump AASHTO T 119 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Air content AASHTO T 152 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Unit weight AASHTO T 121 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Temperature Thermometer 1 per 30 cubic yards, 
minimum 1 per day 

See note 

Concrete 

Making test 
specimens for 
compressive strength 

AASHTO T 23 1 set per 30 cubic yards, 
minimum 1 set per day 

At point of discharge 

Note:  If an extended set admixture is used for the sole purpose of extending discharge times, sampling and testing shall be performed by the Contractor at point of 
batching and discharge location to ensure compliance with Subsection 552.08. 
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Section 154. - CONTRACTOR SAMPLING AND TESTING 
 

Construction Requirements 
 
154.02  Sampling.  Add the following: 
 
Perform the initial curing of all concrete test cylinders.  Provide for transporting the cylinders to 
the FHWA-Central Federal Lands Highway’s Laboratory unless other testing facilities are 
authorized by the CO. 
 
Label each concrete mold with the name and number of the Project, the cylinder number, date 
molded, location of the sample, and the test age (i.e. – 7, 14, or 28 days).  Label the mold after 
casting and the cylinder after stripping to ensure the sample can be identified throughout the 
entire curing process. 
 
Provide the required cylinder molds. 
 
154.03  Testing  Add the following: 
 
Where Process Control Sampling and Testing frequencies in Table 153-1 are identical to the 
Sampling and Testing Tables for all applicable work the Process Control Samples may be used 
for acceptance. 
 
154.03B  Field Laboratory (Contractor-Furnished).  Furnish a laboratory equipped with all 
necessary test equipment and accessories to satisfy the testing required by the contract. 
 
Sampling and testing services of commercial laboratory equipped with all necessary test 
equipment and accessories to satisfy the testing required by the contract may be used. 
 
Use equipment that is calibrated and conforms to the applicable testing equipment associated 
with the testing requirements methods of the contract.  Tag all necessary equipment indicating 
the date of last inspection, inspector, and calibration number. 
 
The CO may check equipment to verify condition and calibration.  Repair or replace equipment 
not meeting applicable requirements. 
 
Maintain and submit documentation supporting the calibration of all necessary equipment prior 
to actual testing.  Include the following: 
 

• Description of the equipment calibrated or verified, including model number, 
serial number, or other acceptable identification. 

• Identification of the individual performing the calibration or verification. 
• Identification of the calibration or verification procedure used. 
• The calibration number for each calibration. 
• Date of calibration 
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Section 155. - SCHEDULES FOR CONSTRUCTION CONTRACTS 

 
Construction Requirements 

 
155.05  Written Narrative.  Add the following: 
 
(j) List anticipated monthly and cumulative contract earnings (including, for schedule updates, 
any contract modifications) for each month from the beginning of construction operations 
through the completion of the work.  Calculate and list each month's anticipated earnings through 
the close of business on the date provided by the CO as the cut-off date for monthly project pay 
estimates. 
 

Section 156. - PUBLIC TRAFFIC 
 

Construction Requirements 
 
156.03  Accommodating Traffic During Work.  Delete the last two sentences of the first 
paragraph and substitute the following: 
 
Submit situation-specific traffic control implementation drawings and alternate traffic control 
proposals according to Subsection 104.03 for acceptance at least 14 days before intended use. 
 
156.04  Maintaining Roadways During Work. 
 
(a) Add the following: 
 
Do not construct diversions outside of the clearing limits or use alternate route detours without 
the approval of the CO. 
 
156.06  Limitations on Construction Operations. 
 
(c) Delete the first sentence and substitute the following: 
 
For alternate one-way traffic control, provide a minimum lane width of 10 feet.  For two-way 
traffic, provide a minimum roadway width of 22 feet. 
 
(i) Delete the text and substitute the following: 
 
If construction begins prior to the full road closure, limit construction caused delays to public 
traffic to a maximum of 30 minutes per passage through the project. 
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156.08  Traffic and Safety Supervisor. 
 
Delete the first paragraph and substitute the following: 
 
Provide a traffic and safety supervisor who is certified by the State highway agency or other 
acceptable certification program.  Furnish the traffic safety supervisor’s name, address, and 24-
hour telephone number(s) at the preconstruction conference.  At all times during the contract, 
including periods of suspensions and work stoppages, perform all of the following: 
 

Section 157. - SOIL EROSION CONTROL 
 

Construction Requirements 
 
157.03  General.  Delete the second paragraph and substitute the following: 
 
Standard erosion control devices are provided in the contract.  Detail site-specific measures for 
controlling erosion and submit to the CO for acceptance prior to implementation.  Provide 
working drawings and associated data that do not exceed 24 by 36 inches in size.  Allow 7 days 
for acceptance of the drawings or a return for corrections.  Include the following in the detailed 
design: 
 

(1) Address contractual requirements for storm water runoff permits, environmental 
commitments, and other permit requirements here or in Subsection 107.01 or 107.10. 

 
(2) Location of each proposed erosion control measure. 

 
(3) Type of each erosion control measure. 

 
(4) Quantities and estimated unit costs of proposed temporary erosion control devices to 

be implemented during construction. 
 

(5) A schedule detailing coordination of erosion control measures with the various 
construction operations or stages.  Include the furnishing, installation, maintaining, 
and removing of temporary devices and the installation of permanent erosion control 
features. 

 
(6) A schedule outlining the proposed schedule of clearing and grubbing, excavation, 

embankment, and culvert operations such that the area of disturbed or erodible 
material is minimized.  Schedule the work such that temporary and permanent erosion 
measures can be incorporated at the earliest practical time. 
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(7) Construction methods used in various items of work to minimize erosion. 
 
Add the following: 
 
At least 5 days prior to the preconstruction conference, designate in writing an Erosion Control 
Supervisor who is responsible for implementing the requirements of this Section.   
When temporary erosion control measures are required due to the Contractor's negligence, 
carelessness, or failure to install permanent controls as part of the work in a timely manner, 
provide temporary measures at no cost to the Government. 
 
157.14  Acceptance.  Add the following: 
 
Soil erosion control will be evaluated under Subsection 106.02 based on the demonstrated ability 
of the erosion control measures to result in minimal soil erosion, sedimentation and/or siltation, 
and turbidity increases within or adjacent to the project limits. 
 

Section 203. - REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
 

Construction Requirements 
 
203.05  Disposing of Material. 
 
(a) Remove from Project.  Add the following: 
 
Secure environmental clearances according to Subsection 107.10. 
 
(b) Burn.  Delete the text. 
 
(c) Bury.  Delete the text. 
 

Section 204. - EXCAVATION AND EMBANKMENT 
 

Description 
 
204.01 Add the following: 
 
This work also includes removing existing curb, paved ditch, pavement and base. 
 
204.02  Definitions. 
 

(c) Conserved topsoil.  Delete the text and substitute the following: Excavated material 
conserved from the roadway excavation and embankment foundation areas that is free from 
toxic substances, hard soil, rock, clay, litter or other deleterious material, and is suitable for 
growth of grass or native vegetation.  Topsoil refers to the uppermost soil horizon, 
approximately two to four inches deep or as specified by the CO. Deeper pockets of topsoil 
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may exist and should be conserved.  Topsoil may include decayed organic and other 
materials capable of supporting vegetation. 

 
Construction Requirements 

 
204.05  Conserved Topsoil.  Delete the first sentence and substitute the following: 
 
Conserve topsoil from the roadway excavation and from embankment foundation areas to the 
extent and depth determined by the CO. 
 
204.10 Embankment Construction.  Add the following: 
 
Removed asphalt, reduced to a maximum dimension of 3”, may be incorporated in with the 
Unclassified Borrow on Segments 1, 2, and 3.  Do not place asphalt within 2’ of exposed 
surfaces.  Do not place asphalt in embankment on slope improvements near Visitor’s Center. 
 
204.11 Compaction.  Add the following: 
 
(c) Delete the third paragraph and substitute the following: 
 
Use compression-type or vibratory rollers.  Compact each layer of material full width to at least 
95 percent of the maximum density, except at the slope improvements near the Visitor’s Center.  
At this location, compact each layer of material full width to at least 90 percent of the maximum 
density.  Determine the in-place density and moisture content according to AASHTO T 310 or 
other approved test procedures.  When required, use AASHTO T 224 to correct for coarse 
particles. 
 
204.14  Disposal of Unsuitable or Excess Material.  Add the following: 
 
Secure environmental clearances according to Subsection 107.10. 
 
Approximately 785 CUYD of the excavated material in Segments 1, 2 and/ or 3 is to be used for 
the slope improvements near the Visitor’s Center.  Another 1500 CUYD of this material is to be 
placed in the maintenance yard/ mix pit for future use (as directed by the CO).  The remainder of 
the waste material generated on the project must be removed from the Park. 
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Measurement 
 
204.16 
 
(a) Roadway Excavation. 
 

(1) Include the following volumes in roadway excavation: 
 

(e) Delete the text and substitute the following:   
 

Conserved topsoil stripped from cuts. 
 

(h) Delete the text and substitute the following:   
 

Conserved material taken from stockpiles and used in Section 204 work except 
topsoil measured under Section 624.  Only materials required to be conserved 
by the CO are eligible for measurement under this item. 

 
(2) Do not include the following in roadway excavation:  Add the following: 

 
(m) Conserved topsoil stripped from fills. 

 
(3) Delete the text. 
 

(b) Unclassified borrow, select borrow, and select topping.  Add the following: 
 

(1) Do not measure the following for payment: 
 
 (a) Topsoil replacement under fill. 
 
(c) Embankment Construction. 
 

(2) Do not measure the following in for payment:  Add the following: 
 
 (d) Topsoil replacement under fill. 
 

Section 207. — EARTHWORK GEOTEXTILES 
 

Delete the text of this section and add the following: 

Description 

207.01 This work consists of furnishing and placing a geotextile as a permeable separator, 
stabilizer, or permanent erosion control measure. 

This work also consists of furnishing and placing a geogrid as a soil reinforcement element. 
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Geotextile types are designated as shown in Subsection 714.01. 

Material 

207.02 Conform to the following Subsection: 

Geotextile 714.01 
Geogrid 714.03 

Construction Requirements 

207.03  General.  Submit test results to the CO verifying the proposed products meet the criteria 
as outlined in Section 714. 

Where placing a geotextile on native ground, cut the trees and shrubs flush with the ground 
surface.  Do not remove the topsoil and vegetation mat.  Remove all sharp objects and large rocks.  
Fill depressions or holes with suitable material to provide a firm foundation. 

Replace or repair all geotextile or geogrid that is torn, punctured, or muddy.  Remove the damaged 
area and place a patch of the same type of geotextile or geogrid by overlapping 3 feet beyond the 
damaged area. 

Furnish geogrid packaged in a sheathing or container suitable to protect the geogrid from damage 
due to ultraviolet light during storage and handling.  Store, handle, protect, and haul all the 
materials in accordance with the manufacturer’s specifications and as directed by the CO.  Furnish 
geogrid that is visibly labeled with the name of the manufacturer, identification of the geogrid 
product, date of manufacture, lot number, length, width, and quantity. 

207.04  Separation and Stabilization Applications.  Where placing a geotextile on a subgrade, 
prepare the subgrade according to Subsections 204.13(c) and (d). 

Place the geotextile smooth and free of tension, stress, or wrinkles.  Fold or cut the geotextile to 
conform to curves.  Overlap in the direction of construction.  Overlap the geotextile a minimum of 
2 feet at the ends and sides of adjoining sheets, or sew the geotextile joints according to the 
manufacturer's recommendations.  Do not place longitudinal overlaps below anticipated wheel 
loads.  Hold the geotextile in place with pins, staples, or piles of cover material. 

End dump the cover material onto the geotextile from the edge of the geo-textile or from 
previously placed cover material.  Do not operate equipment directly on the geotextile.  Spread the 
end-dumped pile of cover material maintaining a minimum lift thickness of 12 inches.  Compact 
the cover material with rubber-tired or nonvibratory smooth drum rollers.  Avoid sudden stops, 
starts, or turns of the construction equipment.  Fill all ruts from construction equipment with 
additional cover material.  Do not regrade ruts with placement equipment. 

Place subsequent lifts of cover material in the same manner.  Vibratory compactors may be used 
for compacting subsequent lifts.  If foundation failures occur, repair the damaged areas and revert 
to the use of nonvibratory compaction equipment. 
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207.05  Permanent Erosion Control Applications.  Place and anchor the geotextile on an 
approved smooth-graded surface.  For slope or wave protection, place the long dimension of the 
geotextile down the slope.  For stream bank protection, place the long dimension of the geotextile 
parallel to the centerline of the channel. 

Overlap the geotextile a minimum of 12 inches at the ends and sides of adjoining sheets or sew the 
geotextile joints according to the manufacturer's recommendations.  Overlap the uphill or upstream 
sheet over the downhill or downstream sheet.  Offset end joints of adjacent sheets a minimum of 5 
feet.  Pins may be used to hold the geotextile sheets in place. 

Place aggregate, slope protection, or riprap on the geotextile starting at the toe of the slope and 
proceed upward.  Place riprap onto the geotextile from a height of less than 12 inches.  Place slope 
protection rock or aggregate backfill onto the geotextile and cover material in the same day. 

207.06  Soil Reinforcement Applications.  Install the geogrid reinforcement according to the 
manufacturer’s recommendations.  Place the geogrid reinforcement at the elevations and to the 
extent shown on the plans. Place the geogrid reinforcement in continuous longitudinal strips such 
that the principle strength (highest strength) axis is perpendicular to the slope or wall face.  If 
unable to complete the required length with a single continuous length of geogrid, a joint may be 
made with the CO’s approval.  Overlap the geogrid a minimum of 2 feet at the ends and sides of 
adjoining sheets.  Pull and hold taut joints in geogrid reinforcement during fill placement.  Lay 
flat and pull taut the geogrid reinforcement prior to backfilling.  After a layer of geogrid 
reinforcement has been placed, use suitable means, such as pins or small piles of soil, to hold the 
geogrid reinforcement in position until the subsequent layer of backfill can be placed.  Do not 
operate track-mounted equipment on the geogrid reinforcement until at least 6 inches of soil has 
been placed over the geogrid.  Keep equipment turning to a minimum to prevent displacement of 
embankment and damage to the geogrid reinforcement.  If approved by the CO, rubber tired 
equipment may pass over the geogrid reinforcement at speeds less than 10 miles per hour.  If 
during embankment placement waves, wrinkles, or slack develop in the geogrid, remove the 
embankment and pull geogrid taut to remove slack. 
 

 Place only that amount of geogrid reinforcement required for immediately pending work to 
prevent undue damage.  During construction, the surface of the fill should be kept approximately 
horizontal.  Place geogrid reinforcements within 3 inches of the design elevations and extend to 
the length as shown in the plans unless otherwise directed by the CO.  Place biaxial geogrid 
reinforcement as shown on the plans or as directed by the CO.  Place and compact embankment 
soils according to Subsections 204.10 and 204.11.  Do not place sharp or angular rock and rock 
larger than 6 inches in diameter within 6 inches of the geogrid reinforcement.  After the specified 
soil layer has been placed, install the next layer of geogrid reinforcement.  Repeat the process for 
each subsequent layer until final grade is reached. 
 

207.07  Acceptance.  Material for earthwork geotextile will be evaluated under Subsections 
106.02, 106.03, and 714.01.  Material for the geogrid will be evaluated under Subsections 106.02, 
106.03, and 714.03.   
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Earthwork geotextile installation will be evaluated under Subsections 106.02 and 106.04. 

Measurement 

207.08 Measure the Section 207 items listed in the bid schedule according to Subsection 109.02 
and the following as applicable.  Do not measure 2’ overlap in geogrid for payment. 

Payment 

207.09  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 207 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 

 
 

Section 308. - Minor Crushed Aggregate 
 
308.06  Acceptance  Delete the second paragraph and substitute the following: 
 
Construction of roadway aggregate courses will be evaluated under Subsections 106.02 and 
106.04.  Method 2 compaction will be evaluated under Section 106.04.  Sample material from 
the windrow or roadbed after processing but prior to compaction at the frequency shown in Table 
308-1.  Submit samples to the CO for verification.  Materials that do not meet the approved 
certification will be considered unacceptable and removed and replaced at the Contractor’s 
expense 
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Delete Table 308-1 and substitute the following: 
 

Table 308-1 
Sampling and Testing Requirements 

Material or 
Product 

Type of 
Acceptance 
(Subsection) 

Property or 
Characteristic 

Test Methods 
or 

Specifications 

Sampling 
Frequency 

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Moisture-Density AASHTO T180 
Method D (3) 

1 for each 
aggregate 
supplied. 

Production output 
or stockpile. --- Before using in 

work 

Gradation (2) AASHTO T11 
and T27 

1 for each 
1000 t. 

From the windrow 
or roadbed after 
processing. 

--- Before placing 
next layer 

Crushed 
aggregate (1) 

Measured and 
tested for 
conformance 
(106.04) 

In-place density 
and moisture 
content 

AASHTO T310 
or other 
approved 
procedures 

1 for each 
1000 t. 

In-place completed 
compaction layer. --- Before placing 

next layer 

(1) Sampling and testing required for roadway aggregate. 
(2) Use only sieves indicated for the specified gradation. 
(3) Minimum of 5 points per proctor. 
 



I-42 
ND PRA THRO 10(4) 

North Unit Spot Repair 
 

Section 404. - MINOR HOT ASPHALT CONCRETE 
 
Table 404-1 Sampling and Testing Requirements. 
 
Add footnote (1) after Compaction in the “Property or Characteristic” column: 
 
(1) When directed, verify density by taking core samples from the compacted pavement according to AASHTO T230 
Method B.  Fill and compact the sample holes with asphalt concrete mixture. 

 
Section 409. - ASPHALT SURFACE TREATMENT 

 
Construction Requirements 

409.10  Fog Seal.  Add the following after the first sentence: 
 
Unless otherwise noted on the plans, dilute the specified emulsion one part water to one part 
emulsified asphalt. 
 

Measurement 
 
409.14  Add the following: 
 
Measure fog seal including water added for dilution. 
 
Indicate a breakdown of total emulsion and water added on the load invoices supplied to the CO 
for payment. 
 

Section 602. - CULVERTS AND DRAINS 
 

Material 
 
602.02  Add the following: 
 
Use concrete pipe for all proposed culverts. 
 

Precast concrete units 725.11 
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Section 609. – CURB AND GUTTER 
 

Description 
 
609.01  Add the following: 
 
This work also consists of constructing paved ditches contiguous to the traveled way. 
 

Construction Requirements 
 
609.03  General.  Add the following: 
 
For asphalt paved ditches, form the bed parallel to the finished surface of the ditch. 
 
609.06  Asphalt Concrete Curb.  Add the following to the second paragraph: 
 
Incorporate minimum 1 percent cement into the asphalt curb mixture. 
 
Add the following Subsection: 
 
609.08A  Asphalt Paved Ditch.  Perform the work according to Section 404.  Before overlaying 
existing asphalt paved ditches, clean and seal the cracks according to Section 414.  Compact 
according to Subsection 404.07(a).  Compact according to Subsection 404.07(b), only if paved 
ditch cannot be rolled safely. 
 

Measurement 
 
609.10  Add the following: 
 
No separate measurement will be made for the asphalt mixture included in asphalt curb or paved 
ditch. 
 
Measure paved ditches by the square yard width horizontally to include total width. 
 
Measure curb by the linear foot. 
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Section 614. - LEAN CONCRETE BACKFILL 
 

Construction Requirements 
 
614.03  Composition of Mix.  Delete Table 614-1 and substitute the following: 
 

Table 614-1 
Composition of Lean Concrete Backfill 

Property Specification 
Cement content 94 lbs/yd3 min. 
Aggregate particle size 1 inch max. 
Aggregate passing No. 200 sieve 10% max. 
7-day compressive strength 220 psi max. 

 
Section 617. - GUARDRAIL 

 
617.05  Terminal Sections.  Delete the third paragraph and substitute the following: 
 
Use flared end terminals meeting Test Level 2.  Submit drawings from the manufacturer for the 
terminal according to Subsection 104.03.  Construct slopes behind terminal sections as shown in 
Standard 617-19.  Staking data will not be provided for this work. 
 

Measurement 
 
617.10 Add the following: 
 
Measure guardrail, regardless of the post length, by LNFT under item 61701-1400. 
 
Measure grading to achieve 1:10 slopes behind the terminal sections as shown in Standard 617-
19 under equipment hours. 
 

Section 623. – GENERAL LABOR 
 
Delete the text of this Section and substitute the following: 
 

Description 
 
623.01  This work consists of furnishing workers and hand tools for construction work, survey 
crews, and/or furnishing qualified personnel to perform technical work ordered by the CO and 
not otherwise provided for under the contract. 
 
623.02  Workers and Equipment.  Furnish competent workers and appropriate hand tools for 
the work. 
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Obtain approval of the length of a workday and workweek before beginning the work.  Keep 
daily records of the number of hours worked.  Submit the records along with certified copies of 
the payroll. 
 
623.03 Surveying Services.  Furnish personnel, equipment, and material that conform to the 
requirements of Subsection 152.01.  Survey according to Section 152. 
 
Survey and establish controls within the tolerances shown in Table 152-1, or within other 
tolerances as established by the CO. 
 
Prepare field notes in an approved format. Furnish calculations.  All field notes, supporting 
documentation, and calculations become the property of the Government upon completion of the 
work. 
 
Perform all surveying, staking, recording of data and calculations necessary to construct slope 
improvements near the Visitor’s Center. 
 
623.04 Office Technical Services.  Furnish qualified engineering personnel experienced in 
highway construction and design, capable of performing in a timely and accurate manner.  
Provide personnel with a minimum of NICET Level II certification in highway design and 
construction, or State (SHA) or industry certification-related design and construction equivalent 
to their intended responsibilities.  Personnel with 2 years or more of recent job experience in the 
type of highway design and construction provided for under the contract may be used in lieu of 
certifications.  Provide the names and relevant experience of all personnel.  Furnish supporting 
tools and equipment (e.g., calculator, computer, and software, and appropriate and commonly-
used drafting tools for the assigned task). 
 
All calculations, notes, and supporting documentation become the property of the government 
upon completion of the work. 
 
623.05  Acceptance. Additional surveying services will be evaluated under Section 152. 
 
Hired technical services will be evaluated under Subsections 106.02 and 106.04 
 

Measurement 
 
623.06  Measure the Section 623 items listed in the bid schedule according to Subsection 109.02 
and the following as applicable. 
 
Round portions of an hour up to the nearest half hour. Measure time in excess of 40 hours per 
week at the same rate as the first 40 hours. 
 
For surveying services, the minimum field survey crew is two persons.  Measure surveying 
service by the crew hour.  Do not measure time spent in making preparations, performing 
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calculations, plotting cross-sections and other data, and processing computer data, and other 
efforts necessary to successfully accomplish the ordered survey services. 
 
Do not measure time for worker’s transportation time to and from the project site. 
 
Measure office technical services by the hour as ordered by the CO for performing calculations, 
plotting cross-sections and other data, and processing computer data.  
 

Payment 
 
623.07  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 623 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this section.  See Subsection 109.05. 
 

Section 625. - TURF ESTABLISHMENT 
 

Construction Requirements 
 
625.03  Turf Establishment Seasons.  Delete the first sentence and substitute the following: 
 
Perform all seeding between August 15 and September 15, or after October 15, but prior to the 
first snow. 
 
625.07 Seeding.  Delete the text and substitute the following: 
 
Apply seed by the following method: 
Two Step Hydraulic Method. 
 
Step 1.  Use hydraulic-type equipment capable of providing a uniform application using water as 
a the carrying agent.  Add 400 lbs. per acre of hydromulch consisting of either wood or grass 
cellulose fiber mulch as a tracer material to the water.  Add the seed to the water slurry no more 
than 30 minutes before application.  Seed, by hand, areas inaccessible to seeding equipment.  Do 
not use seed that has become wet, moldy, or otherwise contaminated or damaged.  
 
Step 2.  Using the same equipment, make a second pass, applying mulch only at a rate of 1500 
lbs. per acre.  
 
625.08 Mulching.  Delete the text. 
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Section 633. – PERMANENT TRAFFIC CONTROL 
 

Construction Requirements 
 
633.04 Supports.  Add the following: 
 
Provide wood posts for all signs.   Install posts according to Special 633-A of the plans.  Paint all 
posts Manor Brown.  Provide a 2’ long sample to the CO for color approval prior to post 
installation. 
 
633.05 Panels.  Add the following: 
 
Paint the backs of all Panels Manor Brown. 

 
Section 634. - PERMANENT PAVEMENT MARKINGS 

 
Construction Requirements 

 
634.03 General.  Delete the last sentence of the first paragraph and substitute the following: 
 
For simple curve widening locations (widening only on one side) shift the centerline striping 
location such that the centerline stripe is midway between the normal edge of shoulders.  The 
shift from the staked centerline will be towards the widened lane one-half the total curve 
widening specified for the given station as shown in the plans. 
 
Add the following: 
 
The Contractor may use, upon approval, permanent pavement marking materials and layouts 
meeting current state approved standards that are practiced in the region of the project in lieu of 
contract requirements, if the state standards meet the requirements of the MUTCD.  The material 
substituted must be equivalent to that required in the specifications.  Obtain the CO’s approval 
before incorporating into the work.  When requesting approval, furnish to the CO the applicable 
state standards (specifications and drawings), manufacturer’s name and address, supplier’s 
certification indicating material is produced to state approved specifications, pricing data 
showing cost difference for labor and materials, and any other available information describing 
application and performance.  When directed, submit samples for approval at the Contractor’s 
expense.  Within 14 days, the CO will inform the Contractor as to the acceptance of the request.  
The unit price for the contract item(s) will be reduced to reflect any cost savings. 
 

Section 635. - TEMPORARY TRAFFIC CONTROL 
 
635.07  Construction Signs.  Add the following to the end of the first paragraph: 
 
Provide the same type of sheeting on all post-mounted construction signs that pertain to the 
project. 
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635.20  Temporary Signal System.  Add the following to the first paragraph: 
 
Furnish either new or used material for temporary traffic signal systems. Used material is subject 
to the CO’s approval. Provide a traffic signal system that is a portable, self-contained, full size, 
battery operated, and solar rechargeable system, similar to the SQ3TS Solar “Boomer” system 
available from Horizon Signal Technologies (1-610-687-8975). 
 
Ensure the system is composed of two traffic signal units and each signal unit includes a towable 
trailer, signal mast and horizontal mast arm (boom), two signal heads, six solar boards, and a 
battery case with charger. 
 
The lower signal head shall contain the controller with conflict monitor. The system shall receive 
input power of +12 volts +2.0 volts – 1.0 volts from a bank of deep cycle marine style lead acid 
storage batteries with a storage capacity of 1560 ampere hours minimum at ambient temperature 
of 25 degrees Celsius. The maximum current drain from the battery will be 5 amperes. The time 
required for battery charging shall not exceed 72 hours. 
 
The solar array shall contain a method for anti-theft and the run time on batteries only 
(autonomy) shall be a minimum of 14 days at 25 degrees Celsius. The solar array peak power 
output shall be 450 watts, typical at a peak voltage of 178 volts. The solar charging system shall 
incorporate an automatic charge controller to prevent overcharging of the battery bank and to 
disconnect the solar array during use of auxiliary battery charge. 
The signal system shall operate with either automatic or manual programming. Programming 
features shall include: 
 

• Traffic volume. Programmable from 30 cars per hour to 600 cars per hour in 10 
car per hour increments for each phase. 

• Speed Limit. Programmable from 10 mph to 50mph in 5mph increments. 
• Average Speed. Programmable from 10 mph to 80% of speed limit in 1mph 

increments. 
• Distance between lights. Programmable from 50 yard to 1480 yard in 10 yard 

increments. 
• Red time. Programmable from 1 second to 250 seconds in 1 second increments 

for each phase. 
• Green Time. Programmable from 3 seconds to 250 seconds in 1 second 

increments for each phase. 
• Per day time splits. Programmable to include up to five different programs to 

accommodate changes in traffic volumes throughout the day. 
• Standby modes. The signal system shall have the following standby modes that 

are programmable by the user: 
a. Off – all lights are off 
b. Blink yellow – the yellow light blinks at 60 times/minute. 
c. Blink red – the red light blinks at 60 times/minute 
d. Red – the red light is on continuously. 
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The systems should also have the following features: 
 

• Battery time. After five hours of continuous operation on the same battery the 
system shall be capable of calculating the remaining time of usable battery 
voltage and display the same upon user program request in days and hours. 

• Manual switch. Independent of the programming controls the system shall have a 
manual switch that has off, on, blink red, blink yellow, and manual functions. 

• Program protection. The program shall not be affected or changed when the 
battery is changed. 

• Redundancy. The system shall incorporate three redundant timing circuits and 
should abort to a blinking or continuous red if the three timing circuits are not in 
synchronization. 

• Data Logger. The system shall have the capability of storing maintenance and 
failure history of the signal for the previous 3000 events. The data should be able 
to be stored for at least one year without the aid of external power. 

• Clearance. The minimum clearance of the traffic light of 17 feet from the bottom 
of the green light to the ground surface. The light shall be capable of 180 degree 
swings so as to be able to position the trailers on the same side of the work zone. 

• Wind. The system should be capable of surviving wind gusts of up to 80 mph 
without sand bagging or staking. 

• Finishes. The signal head shall be a polycarbonate head approved under ITE 
specification “Vehicle Traffic Control Signal Heads.” The signal base shall be 
that all metal parts are all chemically cleaned and primed with Polyamide epoxy 
primer. 

 
Furnish a Manufacturer’s Technical Representative (MTR) upon initial set up of the system. The 
MTR shall provide training for all contractor personnel. The training shall provide complete 
instruction into how to operate the signal system. 
 

Measurement 
 
635.26  Add the following: 
Measure the temporary concrete barrier only once.  Relocating the concrete barrier is subsidiary 
to item 63503-0400. 
 

Section 636 – SIGNAL, LIGHTING, AND ELECTRICAL SYSTEMS 
 

636.04 General.  Add the following: 
 
Provide a temporary signal system according to 635.20 
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Section 703 – AGGREGATE 

703.03 Granular Backfill.  Delete the text and substitute the following: 

Furnish granular backfill conforming to AASHTO M 6, except soundness test is not required. 

Section 704. – SOIL 
 
704.02  Bedding Material.  Delete the text and substitute the following: 
 

(a) Maximum particle size ½ inch or half the corrugation  
 depth, whichever is smaller 
 

(b) Material passing # 200 sieve, AASHTO T 27 and T 11 10% max. 
 
704.06 Unclassified Borrow.  Delete line (a), and substitute the following: 
  

(a) Maximum particle size    6 inches 
 

Section 705. - ROCK 
 
705.02  Riprap Rock.  Delete lines (a), (b), (c), (d), and substitute the following: 
 
(a) Apparent specific gravity, AASHTO T 85 2.40 min. 
 
(b) Absorption, AASHTO T 85 4.0% max. 
 
(c) Los Angeles abrasion, AASHTO T 96 50% max. 
 
(d) Gradation for the class specified Table 705-1 
 

Section 706. – CONCRETE AND PLASTIC PIPE 
 
706.08  Plastic Pipe.  Delete the first paragraph and substitute the following: 
 
Furnish perforated and nonperforated plastic pipe conforming to the following for the size and 
types specified.  For watertight joints, conform to ASTM D 3212.  For pipe culvert, furnish pipe 
conforming to types (a), (b), or (c) for the size specified. 
 
(d) Corrugated polyethylene drainage tubing.  Delete the title and text and substitute the 
following: 
 
(d) Drainage pipe.  Furnish polyethylene perforated or non-perforated corrugated plastic pipe 
conforming to AASHTO M 252.  Furnish perforated or non-perforated polyvinyl chloride pipe 
with smooth interior, smooth or ribbed exterior conforming to AASHTO M 278, ASTM F 758, 
or ASTM F 949. 
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Section 713. – ROADSIDE IMPROVEMENT MATERIAL 

 
713.03 Fertilizer.  Delete the last sentence and substitute the following:   
 
Use Bio-Sol Mix or an approved equal conforming to the following specifications: 
Use a sterilized, weed free, slow release fertilizer composed of 93% fungal biomass, 4% water, 
and 3% potassium-magnesia.  The nutrient ratio of the fertilizer shall be as follows:   
 
N-P-K = 6-1-3.  Nitrogen 6%, Phosphorus 1%, Potassium 3%. 
 
Organic Substance   70% 
Carbon/Nitrogen Ratio 6:1 
Nitrogen (total)  >6% 
Nitrogen (water soluble) <0.5% 
Phosphorus (P2O5)  1 to 2% 
Potash (K2O)   3 to 4% 
pH level   5-6 
 
Apply fertilizer at a rate of 1800 pounds per acre immediately after seeding.  
 
713.04 Seed.  Add the following:   
 
Apply seed at a rate of 22 PLS pounds per acre conforming to the following seed mix 
components: 
 
 
 
Species   Variety  % of mix  PLS lbs/acre 
 
Slender wheatgrass  Pryor        15    4.0 
Western wheat grass  Rodan or Rosana      30    9.0 
Green needlegrass  LoDorm       25    5.0 
Sideoats grama  Pierre        15    3.5 
Blue grama   Bad River       15    0.7 
 
          100%             22.2 
 
If seed of the specified varieties is not available, local native harvest originating from South 
Dakota, North Dakota, northern Nebraska or south eastern Wyoming may be used.  
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713.05 Mulch.  Delete the text and substitute the following:   
 
Furnish mulch conforming to the following: 
 
Moisture content = 7-13%  
pH = 5.3-5.5 
Organic Matter (oven dried basis) = 99.1-99.5% 
Inorganic Ash (oven dried basis) = 0.5-0.9% 
Water holding = 1,402% 
A minimum of 50% of the fibers will be equal to or greater than 0.15 inch.  
75% or more will be retained on a 28 mesh screen. 
 
Use American Excelsior Excelsior or an approved equal.  
 
713.12 Stabilizing Emulsion Tackifiers.  Delete the text and substitute the following:   
 
Furnish a commercially available product containing no solvents or other diluting agents toxic to 
plant life.  Conform to the following: 
 
Nonasphaltic Tackifier:  Apply a non-toxic, biodegradable tackifier, such as Super Tack or an 
approved equal, at a minimum rate of 70 pounds per acre.   
 
Use a tackifier that is a natural galactomannan (guar) based hydrocolloid treated with dispersant 
agents for easy field mixing.  Apply tackifier per manufacturer’s recommendations depending on 
machine capacity and during step 2 of the 2 step hydroseeding operation. 
 
To ensure proper curing of the tackifier, apply only when the daytime temperature is above 50 
degrees Fahrenheit and minimum temperatures do not fall below freezing.  Do not apply tackifier 
to satureated wet soil, during rain, or high winds.   
 
713.17 Temporary Rolled Erosion Control Products.  Add the following: 
 
Use Type 4, long-term erosion control blanket or open weave textile. 
 

Section 714.--GEOTEXTILE AND GEOCOMPOSITE DRAIN MATERIAL 
 

714.01(a) Physical requirements.  Add the following: 
 
 (7) Uniaxial Geogrid     Table 714-7 
 (8) Biaxial Geogrid     Table 714-7 
 
The following is added after Subsection 714.02: 
 
714.03 Geogrid.  Furnish geogrid reinforcement with a regular network of integral connected 
polymer tensile elements having an aperture geometry and junction strength to sufficiently 
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permit significant mechanical interlock with the surrounding soil or rock.  Provide geogrid with a 
structure dimensionally stable and able to retain its geometry under manufacture, transport, 
installation, ultraviolet degradation, and all forms of chemical and biological degradation 
encountered in the soil being reinforced. 
 
(a) Physical requirements.  Provide geogrids composed of fibers or ribs that are at least 85% by 
weight polyethelene, polypropylene or polyester.  Form a network of fibers that will retain 
dimensional stability.  Calculate long-term tensile strength “Tal” and pullout capacity of geogrids 
according to FHWA publication No. FHWA-NHI-00-043, entitled “Mechanically Stabilized 
Earth Walls and Reinforced Soil Slopes Design and Construction Guidelines.”  The long-term 
tensile strength “Tal” must take into account reduction factors “RF” for creep (RFCR), durability 
(RFD), and installation damage (RFID) as defined in FHWA-00-043.  Conform to the physical 
requirements in Table 714-7. 
 

Table 714-7 
Geogrid Physical Requirements 

Minimum Acceptable 
Values 

Property Test 
Method 

Uniaxial 
Geogrid 

Biaxial  
Geogrid 

Wide width 
tensile strength 
(ultimate), lb/ft 

ASTM D 
4595 

3,000/1,000(1) 1,100/1,100(1) 

Aperture size, 
inches 

-------------
--- 

0.5/0.5(1) 
 

0.5/0.5(1) 
 

Long Term 
Design Strength, 
lb/ft 

GRI:GG4 1,000(2) 500(2) 

        (1) Machine Direction/Cross Machine Direction 
        (2) Principle strength (highest strength) direction 
 
Identify, store, and handle geogrid according to ASTM D 4873-88 and manufacturer’s 
recommendations.  Limit geogrid exposure to ultraviolet radiation to less than 10 days. 
  
(b) Evaluation procedures.  Geogrid will be evaluated under Subsection 106.03.  Furnish to the 
CO three copies of a commercial certification that the geogrid supplied meets the respective 
index criteria, measured in full accordance with all test methods and standards set forth in these 
specifications.  State on the commercial certification the name of the manufacturer, product 
name, style number, chemical composition of the filaments, ribs, or yarns, and other pertinent 
information to fully describe the geogrid.  Attest the certification by a person having legal 
authority to bond the manufacturer.  In case of dispute over validity of values, the CO can 
require the contractor to supply test data from an agency approved laboratory to support the 
certified values submitted.  Also, include the calculation of the long term design strength, with 
assumed reduction factors. 
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When samples are required, remove a 3-foot long, full-width sample from beyond the first outer 
wrap of the roll.  Label the sample with the lot and batch number, date of sampling, project 
number, item number, manufacturer, and product name. 
 
 Manufacturing Quality Control: The manufacturer is responsible for establishing and 

maintaining a quality control program to ensure compliance with the requirements of this 
specification. 

 
Perform conformance testing as part of the manufacturing process, testing may vary for each 
type of product.  Consider the Table 714-8 for applicable index tests as a minimum for an 
acceptable QA/QC program. 

Table 714-8 
Minimum Index Tests for QA/QC 

Property Test Method Minimum 
Conformance 
Requirement 

Specific Gravity (HDPE only) ASTM D-1505 
Wide Width Tensile ASTM D-4595 
Melt Flow (HDPE and PP only) ASTM D-1238 
Intrinsic Viscosity (PET only) ASTM D-4603 
Carboxyl End Group (PET only) ASTM D-2455 
Single Rib Tensile (geogrids)  GRI:GG1 

To be provided by 
the material 
supplier of 

specialty company 

 
Section 718. - TRAFFIC SIGNING AND MARKING MATERIAL 

 
718.14  Waterborne Traffic Paint. 
 
(g) Daylight reflectance.  (Without glass beads)  Delete the text and substitute the following: 
 
 

(1) White, ASTM E 1347 84% relative to magnesium  
 oxide standard 

 
(2) Yellow, ASTM E 1347 55% relative to magnesium  
 oxide standard 

 
 




